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I. INTRODUCTION 
 

Contractual context and reporting structure 
 
The United States Agency for International Development (USAID) Mission in Bamako, 
Mali, awarded contract # 688-C-00-03-00067-00 on September 12, 2003, to Management 
Systems International (MSI) for the implementation of the first three years of a five-year 
project entitled “Consolidating Mali’s Decentralized Governance System”. Immediately 
following the signing of the contract and in accordance with the implementation approach 
described in its proposal, MSI subcontracted with CARE International, Save the Children 
USA, Koni-Expertise and International Resources Group (IRG) for project implementation, 
which began in mid-September, 2003. The project, designed for five years, is fully-funded for 
the three initial years, with an option for USAID to extend two additional years. The three 
year funding level is $9,362,324.00. The two expected intermediate results (IR) are: 
 

 Participation of key communal level actors in democratic governance increased in 
targeted communes; 
 Macro-political enabling environment strengthened; 

 
The terms of the contract require MSI to submit quarterly and annual reports to the Cognizant 
Technical Officer (CTO) of the USAID Mission. This first annual report is submitted in 
partial fulfillment of the above-cited contract, and covers the first year of project 
implementation, from September 15, 2003 through September 30, 2004. For activities which 
took place in the first three quarters of the year, more detail can be found in the pertinent 
quarterly reports, already submitted.  
 
This annual report is composed of five major parts:  
 

I. An Introduction, including pertinent background and contextual information; 
II. An Implementation Report, including all major activities and progress toward results; 

III. A Monitoring and Evaluation section, including a Results Tracking Table and narrative; 
IV. A Conclusion, including a description of major obstacles and opportunities identified as 

well as an overview of planning for year two of implementation; 
V. A set of Appendices, containing maps and other important supplementary information. 

  
The program will be referred to throughout this report by its less wieldy acronym, PGP, from 
the French title, Programme de Gouvernance Partagée.  
 

Political Context—the State of Democratic Decentralization in Mali 
 
The PGP targets 250 of 703 communes in Mali, throughout all the regions of Mali, except 
one (Kayes). Those 250 communes are distributed among 33 Cercles as well as the District of 
Bamako. During the first year of implementation, PGP facilitated participatory communal 
diagnostic exercises in a sub-set of 73 pilot communes and made formal presentations to all 
250 communes through National, Regional, Cercle, and Commune-level meetings.  

Democratic decentralization in Mali is at an important stage. While the majority of Malian 
citizens continue to support democracy as the preferred form of government, and strongly 
reject authoritarian alternatives, it is clear that support for democracy cannot survive 
indefinitely without progress on social and economic fronts.  
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By nearly all analytical accounts of contemporary politics in Mali successful decentralization 
is the most promising hope for a sustainable, bottom-up development whereby the large 
majority of the poorest citizens (rural peasants, women, and young children) will be 
empowered to create and cultivate the basic services and local economies that will allow 
them to live healthier, more productive and better informed lives. Increased access of citizens 
to services is contingent on improved capacity of government and its partners to deliver those 
services. This capacity is largely a function of commune-level institutional capacity, CSO 
capacity, especially their ability to work in partnership with local government, and a national-
level environment that facilitates and enables local government entities to fulfil their 
mandate.  

Participation and Partnership in Communal Governance 

Among the key lessons learned in working in and with Malian communes during their first 
six years of existence, are the following: 
 
• In the new communes, true power relations are based more on historical and traditional 

social status than on modern legal and elected structures. Where newly elected mayors 
have comported themselves as “the new chiefs” they have been unable to mobilize their 
constituency and/or collect taxes. The only way for the new, democratically legitimate, 
elected officials to fully assume their legal responsibilities is through a continued 
recognition of, and dialogue with, traditionally legitimate authorities.  

• Similarly, relations between local-level elected officials and their administrative 
counterparts (sous-prefets, prefets and governors) remain tender at best and conflictual at 
worst. Transforming such relations into healthy partnerships will require concerted and 
sustained dialogue and affirmation of the considerable value each actor has to contribute 
to locally-driven development.  

• Contrary to much democratic development theory, CSOs rarely play a consistent 
“watchdog” role vis-a-vis local government in Mali. In general, although there seems to 
be some regional variation, Malian mayors are subject to very little scrutiny by their 
constituents. CSO calls for accountability of elected officials have been rare and even 
more rarely effective.  

• Open and informed communication, critical to the success of any large-scale reform like 
Malian decentralization, is insufficient at all levels. Not only are citizens largely unaware 
of the decisions taken by their communal council but in many instances, communal 
councils are unaware of important information held by their mayor. The same dynamic of 
non-communication is common within CSOs, where members of the executive team often 
keep to themselves information that would be beneficial to the entire membership.  

• Although the presence of women in positions of responsibility within community 
organizations has been markedly improved, especially through the efforts of USAID-
funded DG activities, discrimination against women remains significant and acts in such a 
way that active participation of women in organizational decision-making in mixed 
gender organizations remains extremely rare. Having women in positions of leadership is 
not enough to ensure that they exercise (or are able to exercise) leadership.  

• The current reality of decentralization in practice is that communes have progressed (or 
not) at very different rates and in very different ways. Although the 684 communes are 
“newborns”, cookie-cutter assistance is both inefficient and inappropriate. The specific 
diagnosis of needs and opportunities is an essential first step to communal development, 
followed by tailored and negotiated assistance.  

• Whether for community organizations or communal councils, training alone, without 
accompaniment of concrete activities, is of limited efficacy. Real opportunities for 
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revenue generation, service delivery or development investment are a condition sine qua 
non for the appropriation of skills acquired through training.  

• Although illiteracy rates and the oral nature of traditional culture might suggest 
otherwise, we have found that formal protocols, negotiated and signed by all involved 
parties, serve both to prevent conflict and greatly facilitate both the coordination of 
activities and the evaluation of the parties’ ability to respect their commitments. Such 
agreements take time to negotiate, but the up-front investment is paid back in clarity, 
local ownership and sustainability.  

• The Malian electoral system, which includes indirect election of mayors, coupled with the 
multi-party reality of Malian politics since the election of an independent President, has 
led to the election in 2004 of a large number of mayors with very small constituencies. In 
numerous cases, council members who were elected with less than 10% of the popular 
vote have been able to parlay their hold-out status (between two powerful parties) into the 
mayor’s seat. On the positive side, it will be much more difficult for such mayors to 
govern dictatorially, as so many of their predecessors did. On the negative side, it will be 
exceedingly difficult for mayors without constituencies to effectively lead their 
communes and the popular perception of this result as undemocratic could well lead to 
further disengagement of Malian citizens from the democratic process. There is 
increasing national-level scrutiny being given to this phenomenon, which could well lead 
to reform of the electoral law, but such reform will not take effect until 2009 at the 
earliest, so the current state of affairs will pertain throughout the life of PGP.  

Communal Resource Mobilization and Financial Management 

The politics of decentralization are inextricably tied to the power over the purse. There is 
little effective balance of power in Mali with an executive that is nearly all-powerful and a 
State bureaucracy which still overwhelmingly controls significant resource allocation 
decisions affecting the communes. Reasons put forward by a variety of State actors for the 
continued delays in devolving resources to the local level typically invoke the fear that such 
resources will be misallocated, mismanaged or misused, due to either a lack of managerial or 
technical capacity on the part of communal officials, or to outright misappropriation. 
Meanwhile, local elected officials point out that they cannot be held accountable for the 
quality of local health and education services while all health and education resources are still 
controlled by the ministries.  
 
This complex context of competing interests cannot, therefore, solely be addressed through 
activities aimed at increasing technical and managerial capacities of commune-level actors. 
However, it is clear that a number of technical constraints do hamper effective resource 
mobilization and their accountable use at the commune level. To the extent that these are 
removed or mitigated, the larger debate should move forward with regard to the more 
fundamental questions of legitimacy and political will. These constraints are particularly 
related to resource mobilization, budget planning and financial management. Clearly, 
financial management poses a myriad of challenges to elected officials, their staff and their 
administrative counterparts. Not only are they often unaware of legal requirements, modern 
management techniques, and efficient financial management methods, they do not have the 
training required to use such innovations profitably.  

The available resource base at the local level must be expanded, and this base be put to more 
effective use in the provision of needed services. Communes will need to join in partnership 
with civil society organizations and with the private sector to ensure that local policies 
stimulate and cultivate economic growth. And, both in the progressive development of an 
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enabling environment and as advocates for continued decentralization reform, national-level 
actors have an extremely important role to play.  

Macro-level enabling environment 

Without minimizing the remarkable achievements of the past decade, national-level reform 
proponents are unanimous in the belief that the most important (and difficult) steps are yet to 
be taken. There are many significant legislative issues still to be resolved before democratic 
decentralization in Mali can be pronounced a complete success, such as: regularization of the 
status of communal personnel; clarification of land tenure and communal heritage issues; 
confirmation of the legal status of traditional authority; definition of the physical demarcation 
of the communes; and clarification of the legal framework governing direct financial 
assistance to the communes.  
 
In addition to these issues, and inarguably the most pressing, is the need to implement the 
transfer of resources and responsibilities. These transfers are generally outlined by the law 
but require definition in ministerial decrees in order to become concrete. These transfers can 
only be achieved through a concomitant acceleration in the transfer of resources - financial 
and technical - from the central government to the communes. However, the GRM continues 
to maintain a highly centralized expenditure structure. According to a 2000 study 
commissioned by the GRM, 87% of public expenditures are made in Bamako. Therefore, and 
despite a generally favorable political climate for reform, there exist factors inhibiting further 
concrete measures, especially when they involve the reallocation of resources. These include: 
 

• Lack of disaggregated expenditure accounts and analyses. Current central-level 
financial systems are incapable of breaking down expenditures into critical sub-
categories. For example, under the decentralization law, communes, districts and 
regions are each responsible for a different level of education in their jurisdiction. But 
according to a former Minister of Territorial Administration and the current director 
of the National Directorate of Territorial Collectivities (DNCT), while the Ministry of 
Finance can report how much public money was spent on education in a given year, it 
cannot break the expenditure report down by level of education. One effect of this 
lack of disaggregated information is to hamper efficient transfer of sufficient 
resources to communes in areas, like primary education, under their jurisdiction.  

• Inexperience and limited capacity of pro-decentralization institutional actors. Those 
who are best situated and most interested to push for pro-decentralization reforms at 
the national-level are often hampered by their lack of advocacy capacity, including 
underdeveloped networks and a lack of basic advocacy tools such as strategic 
advocacy planning, communication strategies, and organizational sustainability 
planning.  

• Insufficient solidarity among natural advocacy allies. Rather than seeing or seeking 
common cause, many mayors treat their commune as a fiefdom, being more 
concerned with consolidating power within than in joining together with others to 
advocate to the State. Similarly, the national-level institutions have been slow to join 
forces, even when they have overlapping constituencies (the AMM and HCCT, for 
example).  

• Considerable bureaucratic resistance to further reform. At the national level, the 
most concerted resistance comes from line ministries who have an institutional 
preference to administer sectoral resources rather than lose control of them to 
decentralized actors.  
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Capitalizing on Strengths 
 
While much of the above contextual commentary involves identification and analysis of 
problems and constraints, it is important also to note some of the specific contextual 
opportunities and advantages that are presented to PGP.  
 

• The previous DG strategy resulted in the existence of viable partners at all levels, 
from community-based organizations governed democratically to international PVOs 
with highly qualified personnel and considerable governance experience. In 
partnering with the two most successful of those PVOs and 15 highly experienced 
local NGOs, MSI has taken maximum advantage of existing non-governmental 
support to democratic decentralization.  

• Largely due to the efforts of USAID and its DG team, PGP has enjoyed an excellent 
relationship with its governmental partners. The Ministry of Territorial 
Administration and Local Collectivities (MATCL) and its satellites have provided 
PGP with substantive contributions to program plans as well as inestimable assistance 
in terms of opening doors to officials at the local level.  

• All major donors in Mali include some form of decentralization support in their 
assistance portfolio. These donors and their implementing partners have been 
unfailingly cooperative and helpful during PGP’s start-up and initial activities. It is 
clear already that PGP’s efforts to achieve synergistic programmatic impact will not 
be limited to USAID and its partners but will also be greatly assisted by other donors 
and their programs (and vice versa).  

• As detailed below, the coinciding of PGP’s field implementation start-up with the 
second municipal elections allowed field agents to introduce themselves into 
communes at a time of already heightened interest in communal governance, both on 
the part of newly elected officials and the population at large. PGP was thus able to 
stimulate and facilitate initial self-diagnostic exercises with remarkable community 
mobilization and often highly animated communal dialogue.  
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Finding a Home 
 
For a combination of budgetary and programmatic
reasons, the PGP did not rent offices for the nine
field-based Local Governance Advisors, who spend
most of their time supporting and supervising NGO
work in the communes. As a result, each LGA has
found his or her own answer to the question of
where to keep documents, write reports and receive
visitors. In each instance, the solution has involved
partnership with a natural ally of the PGP—from the
Prefect in Dire to a local radio station in Koutiala
(which has also aired free shared governance
messages) to the mayor’s office in Ouelessebougou
to the CCC in Niono. In each case, the arrangement
provides the LGA with much more than just a work
space.  

II. IMPLEMENTATION STATUS REPORT 
 

Building Foundations for Success 
 
As with any program of its size, most of the PGP’s first year activities were devoted to laying 
the foundation for future success. In the case of PGP, the upfront investments—in the 
recruitment of highly qualified personnel, the selection of experienced and appropriate NGO 

partners, the orientation and training of 
more than 100 program personnel, the 
negotiation of specific partnership 
agreements with each pilot commune and 
the facilitation of participatory self-
diagnostic and communal planning 
exercises—are doubly important given 
the dependence of PGP on largely 
autonomous and highly innovative 
regional teams. PGP was designed on the 
premise that recipes for democratic 
communal success cannot be concocted 
in Bamako and that meaningful 
partnership and participation can only be 
stimulated and facilitated around locally 

pertinent interests and issues. Each of the above-cited tasks was designed and implemented so 
as to maximize appropriation and empowerment of all involved, thereby requiring more time 
and energy than less participatory methods would have.  
 
In addition, the implementation of the PGP’s action-learning principle involves continually 
building critical self-evaluation (of tools, approaches and initiatives) into the program cycle, a 
further investment of time and energy. As will be evident in many of the following details, 
this deliberate empowering of regional teams and the insistence on learning by doing has 
already yielded results and the PGP team is confident that these initial successes will grow 
exponentially, as learning and empowerment, each feeding off the other, continue to be 
incorporated into the program’s structure and processes at all levels.  
 

Objective I: Participation of key communal level actors in democratic 
governance increased in targeted communes 

Personnel recruitment 

The year began with the establishment of excellent, result-focused regional implementation 
teams, through the recruitment of Regional Coordinators (RC) and Local Governance 
Advisors (LGA) and the selection of 15 NGO partners.  
 
Of the fifteen field personnel recruited directly by MSI, CARE and Save the Children, all 
have prior experience working on democratic decentralization programs and all speak the 
predominant language of their assigned zone. Eight of the fifteen occupied senior 
management positions in their previous decentralization posts. With the exception of three 
regional coordinators who were included in the management plan that was part of the 
technical proposal to USAID, all personnel were recruited through open competition 
following advertisement in the national media. By recruiting personnel with directly pertinent 
experience and assigning them to areas in which they had already worked, each regional team 
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Overcoming logistical constraints in Timbuktu 
 
Due to logistical, procurement and banking delays,
local NGO partners AMSS and ARDIL, both based in
Timbuktu, had recruited field staff before project funds
and equipment were available to them. Rather than
waiting for funds to be made available and eager to
begin presenting the PGP to the communes before the
municipal elections, these two NGOs proposed to pre-
finance program activities and to use their own
vehicles to ensure that the agents were installed and
the program introduced to all stakeholders; just one
example of the commitment to results manifested by
PGP partners.  

was able to seamlessly insert itself into existing local networks and pursue synergistic 
working relationships with former colleagues and collaborators.  

NGO Selection 

One of the initial activities of the PGP, 
concurrent to and immediately following the 
recruitment of field personnel, was to select 
competent local NGOs for field 
implementation in the program’s 15 zones 
(see maps in Appendix 1). MSI’s two on-the-
ground sub-contractors (Save the Children 
and CARE) both have extensive experience 
working in partnership with Malian NGOs 
and the delimitation of the fifteen zones was 
based largely on their assessment of the 
organizational and implementation capacities 
of potential NGO partners.  
 
In order to maximize the PGP’s ability to identify the most highly qualified and proven 
NGOs in Mali, the process included the following steps: 

• An open invitation for NGOs to submit formal expressions of interest, published in 
the national press and posted in all of the regional NGO coordination offices 
throughout the country; 

• Detailed, criteria guided review and evaluation of all submitted dossiers by a PGP 
review committee; 

• Determination of a range of qualified NGOs based on this evaluation of applications; 
• Drafting and distribution of an RFP, for which each qualified NGO was eligible to 

respond only for those zones in which it had either a permanent presence or extensive 
implementation experience; 

• Orientation of technical review committees and individual, criteria-guided evaluation 
of proposals; 

• Technical review committee work, resulting in composite scores for each offer and 
the determination of a competitive range of bids for each implementation zone; 

• Institutional and management capacity tool applied in visits to highest scoring NGOs 
to verify submitted information and assess management systems, policies and 
practices; 

• Visits in zones previously served by NGOs to gauge community appreciation for their 
work; 

• Systematic consultation with current and former partners of the highest scoring 
NGOs, with an emphasis on funding partners, to verify and triangulate information 
submitted by the NGOs in their formal expressions of interest and their technical 
proposals.  

 
As a result of this process, most of which involved the active participation of all program 
personnel, the PGP is in partnership with some of the best NGOs in the country, all of which 
have previous experience with commune-level activities and democracy promotion. 
Furthermore, by including them in every step of the process, the PGP’s own newly hired 
personnel were required to master the program approach, assess the NGOs’ proposals and 
appropriate the results. Finally, by individually visiting and verifying the management 
systems and accounting practices of each pre-selected NGO, as well as going into the 



 

 8

From closed doors to open arms 
 

Everyone working on the promotion of decentralization
in Mali has had the experience of receiving a less-than-
enthusiastic reaction from a Prefect or Governor at
some point. Whether out of confusion about their new
role or frustration at their reduced authority in the eyes
of the population, these key actors have rarely been at
the forefront of democratic reform and community
empowerment. It was thus with considerable and
pleasant surprise that project personnel around the
country began to report prefects going out of their way
to be helpful, offering to make rooms available for
meetings, to deliver messages, even to house program
personnel. When enquiries were made as to the source
of their attitudinal transformation, the response was
simple; their Minister had issued a letter with a simple
message: The PGP is our program and you are
expected to ensure its success.  

communities where they have worked in the past, the PGP clearly signaled to those NGOs the 
importance it places on sound management and program quality.  
 
A more detailed report of this process and its outcome was submitted to the CTO for approval 
prior to formalization of sub-grant agreements with the selected NGOs. Following that 
approval, the partnership agreements were the subject of extensive and intensive negotiation 
between the parties and include provisions for annual performance evaluations which will 
form the basis of decisions to renew the agreements for subsequent years. The current sub-
grant agreements with the NGO partners run from April 1, 2004 to March 31, 2004.  

Team-building and local partnerships 

Partnership is not only a PGP objective, but a means. That is, in order to effectively promote 
partnerships between key commune-level actors, PGP first must form its own strategic 
partnerships with gate-keepers and stake-holders at all levels, from village chiefs to 
Ministerial administrators. While this effort will, of course, continue throughout the life of 
project, it was also critical to put a special accent on the partnership-building enterprise 
during the first year, especially since certain key relationships tend to open doors to others.  
 
In this regard, no effort was more rewarded than that of building common cause with the 
MATCL and the DNCT (see textbox, “From closed doors…”). Although the former was 
clearly preoccupied with electoral preparations throughout the first eight months of 
implementation, the PGP continued to collaborate closely with the DNCT and, with 
assistance from the Mission, to maintain regular contact with the Ministry, with the objective 
of holding a national program launch presided over by the Minister.  
 
In the meantime, the PGP obtained 
Ministerial approval to hold official 
program launch presentations at the 
regional level, allowing the field 
personnel to be officially introduced in 
all seven regions. Ongoing 
collaboration with the DNCT has 
allowed the PGP to become and remain 
a constant participant in all national 
level dialogues and to provide input to 
decisions concerning decentralization, 
providing and receiving feedback on 
studies, systems and plans.  
 
In addition to initiating partnerships, 
beginning the launch presentations at 
the regional and local level required regional teams to master the program’s objectives and 
approaches so as to conduct the presentations and respond to the audiences’ questions. In 
some regions, most notably in the north of the country, the presentations led directly to 
mayors inviting PGP field personnel to occupy space in their offices, at no charge (and 
considerable benefit) to the program.  

Tool Development and Entry into Communes 

With a full complement of more than 100 field-based PGP personnel (see Appendix 2), the 
first major activity was a series of four two-week workshops designed to orient field 
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personnel with regard to all PGP systems and requirements, ensure their ownership of PGP 
principles and approaches, and develop tools for the participatory communal self-diagnostic 
exercise that was to be their first task in the pilot communes. After surveying the participants, 
it was clear that they all possessed a critical number of participatory assessment tools, which 
they applied with varying degrees of ease/mastery. It was therefore decided to design the 
workshops in such a way as to strengthen and refine the field teams’ ability to apply their 
existing skills effectively rather than to introduce an entirely new set of tools. Once again, 
this approach to PGP’s own personnel—capitalizing on their existing strengths while helping 
them to correct weaknesses—mirrors the approach that they are expected to employ in their 
work; facilitating improvements while insisting that the results are achieved by, and belong 
to, the participants.  
 
A detailed report of these orientation and tool-refining workshops was submitted to the CTO 
under separate cover, so commentary here is limited to a few key points. The effectiveness of 
the empowering andragogical approach employed by the workshop facilitators (which none 
of the participants had ever been exposed to) was evidenced both in two self-evaluation forms 
(one administered at the midpoint and one at the end) and in the participants’ proactive, 
initiative-taking behavior immediately following the workshops. In each of the four sessions, 
there was considerable and widespread frustration by the end of the first week, followed by 
equally widespread self-confidence and satisfaction at the end of the workshop. In short, they 
began the workshop expecting to be taught, which led to initial frustration on their part at 
being put to work (sharing, refining and applying tools), which ultimately led to a sense of 
satisfaction and empowerment at the end of the workshop, as they realized how much they 
already knew, and how effective they could be.  
 
At the end of each orientation and tool-development workshop, the participant NGO teams, 
with technical guidance from the CR and LGAs in their region of operation, developed a full 
set of diagnostic tools, fine-tuned in accordance with the PMP indicators, and proceeded to 
rolling them out in the pilot communes.  
 
This accent on capitalization of existing aptitudes and tools is not to suggest that the field 
agents already know everything that they will need to know to effectively do their jobs. There 
will be occasions to both further refine and introduce new tools, as the need becomes evident. 
Perhaps most obviously, in order to be effective in helping communal actors to address 
financial management issues, most of the field agents will require briefing/training in some of 
the technical aspects of that field. The PGP team is convinced, however, that such training 
will be infinitely more effective once the agents have confronted the limits of their own skills 
in the field, as they will then come to such training (planned for early in Year 2) with a clear 
and concrete sense of what they need to understand in order to achieve their results.  

Commune Partnership Agreements  

The entry and engagement of PGP in each of the target communes is formalized by a signed 
partnership agreement, which forms the procedural foundation of the partnership between the 
PGP and the commune, much as the diagnostic and action planning exercise described in the 
next chapter forms the substantive foundation. The diagnostic exercise helps the commune to 
decide what elements of its governance it will work on with PGP partnership and assistance 
while the partnership agreement defines how that partnership and assistance will operate. 
 
One of the realities of development assistance in Mali is that when communities learn of the 
existence of a new program, many of their members immediately and tenaciously understand 
“program” to connote various kinds of financial investment in the community, from 
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Immediate Mobilization 
 

It is widely known that local tax collection is far from
universal in decentralized Mali, for a wide variety of
reasons. In Ber, a rural commune north of Timbuktu,
however, the incoming mayor did not realize the severity
of his commune’s fiscal situation until the topic was
addressed during the diagnostic exercise facilitated by
the PGP. When he learned that the communal treasury
was nearly empty and that communal personnel had not
received their salary for two months, he immediately
took action, informing the population of the situation
over the radio and initiating an immediate tax collection
drive which enabled the commune to raise its available
resources tenfold and to pay the salaries owed to
communal personnel. Because this took place in the
context of a participatory exercise, the communal
leaders who offered to help the mayor by encouraging
their constituencies to pay their taxes also delivered a
simple message to the new mayor—we will help you to
raise this revenue, but we will also seize every
opportunity in the future, especially those facilitated by
the PGP, to remind you that we expect you to listen to us
when it comes time to decide where and how to invest
this revenue.  

infrastructure construction to per diem payments. The written partnership accord provides an 
official way to create and maintain realistic expectations in both directions—what the 
commune can expect from PGP and vice versa.  
 
Furthermore, by requiring that the accord be deliberated and voted on by the communal 
council before signature by the mayor, the PGP was able to ensure even wider 
communication of PGP objectives, principles and approaches than was afforded by the local 
launch presentations while highlighting its respect of democratic principles and legality 
(many mayors were eager to sign the agreements after minimal discussion with the PGP 
teams in the field, but according to the law, the mayor is authorized to execute only those 
partnership agreements that are duly deliberated and voted on by the communal council). 
Also for this reason, although the accord has been introduced to, and negotiated with, the new 
mayor in more than 80 of the target communes, it has been voted on and signed in only 50 of 
those, as signature in the others must wait until the next meeting of the communal council.  

Participatory Diagnostic Exercise 

In order to give meaning to the principle of “take each commune as it is” and to ensure 
maximum programmatic pertinence, and hence progress toward results, the first substantive 
step toward the program’s first objective—Participation of key communal level actors in 
democratic governance increased in targeted communes— is the facilitation of participatory 
self-diagnostic exercises in each commune. In Year one, the PGP planned to complete such 
exercises in 71 pilot communes. In fact, 73 diagnostics (see Appendix 1) were completed 
before the end of the year, with the remainder planned for Year 2, following an evaluation of 
the pilot exercises and further refinement of the tools. 
 
As with the workshops that resulted in 
the tools used in the diagnostics, 
participation of a wide variety of 
communal actors was both the 
methodology and the objective of the 
exercise. In the 73 exercises, more 
than 4,000 key communal 
stakeholders—mayors and other 
elected officials, village chiefs and 
other traditional authorities, 
administrators, technical service 
functionaries, religious leaders, 
representatives of women’s 
associations, parents’ associations, 
chambers of agriculture, health 
management committees, youth 
groups, butchers, herders, local NGOs 
and other interested tax-payers—
provided input and feedback to each 
other about the state of democratic 
governance in their commune, with 
PGP agents acting as facilitators and recorders. It is also important to note that the PGP did 
not pay any per diems to participants in these exercises; those who contributed did so because 
they believed in the importance of the enterprise.  
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Office du Niger 
 

In the Cercles of Niono and Macina, 15 of 19 PGP target communes are in the Office du Niger (ON)
zone, where the local situation is unique in several respects that became clear during the participatory
diagnostic exercise. Traditional social cohesion and land management systems which prevail in much 
of the country are largely missing and irrelevant in the ON zone, where much of the population
descends from slave laborers brought from neighboring colonies by the French and where the land is
managed by the ON, by delegation from the State. In this context, where communes have less socially 
coherent constituencies and no communal land to manage, the challenges of shared governance are
particularly thorny and conflict-ridden. It is also, of course, an area of massive agricultural potential,
and the PGP will therefore work closely with the PRODEPAM project, implemented by CLUSA, which
focuses on increasing rice production in the zone. 

Although the approach differed in the details from one team to another, a typical diagnostic 
involved the following steps (a sample tool set and guide is found in Appendix 3): 
 

• Data collection of socio-economic information about the commune from various 
sources, including local technical services and government administrators; 

• Formation of a communal team to help facilitate the dialogue and diagnostic exercise; 
• Organization of an orientation workshop for the communal team, resulting in the 

identification of key stakeholders and the formation of task forces; 
• Collection and triangulation of information among stakeholders; 
• Synthesis and analysis of information; 
• Participatory inventory, prioritization and analysis of governance-related problems; 
• Proposition of a plan of action to resolve the problems identified; 
• Validation of the information, synthesis/analysis of the prioritizations and action plan 

by involved stake-holders.  

 
Again, while allowing for some variation from one commune to another and one region to 
another, the diagnostic reports typically contain analysis of the following elements: 
 

• Major actors (organizations and institutions) in the commune, their relationship and 
relative importance in communal affairs; 

• Participation of these actors in the various stages of communal development planning; 
• Participation in communal budget development; 
• Functioning of communal council (regularity of meetings, existence of working 

committees, etc.) 
• Procedures employed in the execution of the communal budget; 
• Local tax collection practices and results; 
• Revenue mobilization from sources external to the commune; 
• The existence and nature of consultation and/or dialogue between and among 

communal actors with regard to communal development; 
• The degree and nature of citizen oversight of communal management; 
• The degree of involvement of women in communal decision-making; 
• The existence of latent and/or active conflicts in the commune as well as any 

mechanisms that exist to prevent and/or manage them.  
 
In all cases, the last step of the exercise, after public presentation and debate of the results, 
involved joint planning for the year ahead, with each activity including the actor(s) 
responsible, and preconditions necessary, for its achievement. In some cases, this exercise 
resulted in critical information being brought to the attention of elected officials for the first 
time—in Siribala, for example, in the Cercle of Niono, the newly elected mayor had no idea 
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Taxpayer Rebellion in Tiakadougou Diallakoro 
 
Many communes have difficulty collecting local taxes.
The situation in Tiakadougou Diallakoro, divulged
during the initial diagnostic exercise, was characterized
by a spectacular drop in payment rates over the last
three years—from 92% in 2001 to 38% in 2002 and down
to 0.2% in 2003. Diagnostic participants explained this 
by observing that commune officials, after finishing the
building of the mayor’s office and a community health
center, never reported to the population or accounted
for the costs of the different structures. To sanction
their uncommunicative communal council, the
population increasingly refused to pay their taxes in
subsequent years. This situation makes clear that what
is often labelled as neglect or disregard of civic duties
may in fact be a form of popular sanction for
undemocratic or unsound management of public
monies. Furthermore, it is also clear that the solution—
clearly communicated accountability—is within the 
reach of local officials. Citizens want it and, when they
do not receive it, they are able to express their censure
in more than one way.  

of his commune’s rate of tax collection, which had fallen to a mere 19% in 2003—and in a 
few cases, immediate action was taken to rectify a problem revealed by the diagnostic 
exercise (see textbox, “Immediate mobilization”).  
 
Among other immediate results, these diagnostic exercises served to validate the on-the-
ground pertinence of the indicators defined in USAID’s Performance Monitoring Plan 
(PMP). That is, in the communes, participants required no prompting to speak of insufficient 
citizen involvement in communal affairs, feeble revenue generation, poor financial 
management, lack of partnerships and the existence of conflicts that are difficult to resolve. 
Furthermore, the timing of the diagnostic corresponded with the installation of new mayors 
and communal councils, most of whom were new to these roles, so for many of them the 
diagnostic exercise was their first occasion to exchange with their constituency since the 
electoral campaign.  
 
Because the occasion also served as a cathartic opportunity for some participants, who vented 
their frustration with the previous mayor’s perceived mismanagement, several new mayors 
were prompted to make public pledges to involve and inform the population of all communal 
matters on a regular basis. No one was so naïve as to believe that these declarations will be 
automatically executed, but they do provide citizens with a reminder for future use.  
 
The 73 diagnostic reports total more than 2000 pages of information and analysis, which is 
more than can be attached to the present report. However, a sample report is attached for 
illustration in Appendix 4 and the entire lot of these reports is available should USAID wish 
to see some or all of them.  
 
Although already addressed in the previous section, it bears repetition that the field 
personnel, many of whom initially approached the exercise with trepidation due to the 
novelty and uncertainty involved, quickly realized that they were not expected to have 
answers to every question, but to be “midwives” to the birth of local solutions, and 
manifested a gain in professional self-confidence that was palpable to all involved.  

Review of Communal Procedures Manual 

PGP’s financial management 
specialist and his assistant conducted a 
careful review of the Manuel des 
procédures de gestion des communes, 
commune management tool originally 
produced and disseminated in 
November, 2001, with USAID 
funding and MATCL approval. Across 
the country, elected officials, 
communal personnel, treasury agents 
and state administrators received 
training in the management procedures 
outlined in the manual and 3600 
copies of the manual were distributed 
in all Communes, Cercles and Regions 
of Mali.  
 
The technical review conducted during 
Year I aimed at identifying (a) any 
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procedures which were no longer in conformity with legal requirements and (b) any 
procedures which could be further simplified for ease of use, without violating the underlying 
legal requirements. For example, the law governing contracting with public funds only allows 
for procedures to be simplified to a certain point—further simplification would involve 
violating the minimum requirements of free and fair competition.  
 
This technical review, which included collecting and analyzing all new laws touching on 
commune administration and financial management, discovered no instances requiring 
revision of the manual (no procedures in the manual that are in violation of existing law) and 
very few instances of procedures susceptible to further simplification. Consequently, before 
proceeding to revision, approval and publication of the existing manual, the team decided to 
conduct a field review of current practices to find out how widely the manual is used and/or 
its procedures respected.  
 
This field survey (which was jointly conducted with the GTZ-funded PACT program and a 
detailed report of which was submitted to USAID) revealed that the manual is used hardly at 
all. In some communes, the application of procedures is downright anarchic and in others 
some of the procedures are regularly practiced while others are ignored completely. Out of 18 
communes (and more than 100 commune officials and personnel) surveyed, including six 
urban communes with numerous administrative and financial personnel, none of them use the 
current manual on a regular basis. In several cases, although commune officials were 
eventually able to put their hands on the manual, they admitted never having used it.  
 
Consequently, rather than invest considerable time and resources into making minimal 
revisions to a work support tool that virtually no one is using, the PGP is adjusting its 
strategy to provide ongoing field support to key administrative personnel, with regard to day-
to-day procedural matters in the target communes.  

Review of Financial Management Training Modules 

In preparation for this strategy adjustment, which will involve training of trainers (TOT) for 
PGP personnel, the PGP’s financial management technical team also conducted an extensive 
review of existing training manuals and materials. The team collected and analyzed more 
than ten different training supports produced by other decentralization programs and Malian 
government agencies.  
 
Although the team found no fundamental problems with these different training materials, in 
terms of their accuracy and their conformity with legislation and regulations currently in 
force, all of them are more theoretical than required by the PGP’s practical approach. If PGP 
intended to conduct formal, classroom-type training sessions in communal financial 
management, any one of several existing guides would serve the purpose perfectly well. 
However, the adapted strategy, which involves using PGP’s considerable field-based human 
resources to focus on practical task-based on-the-job training, will require the production of 
simple tools designed for that use.  

Nature, Wealth and Power 

Recognizing that natural resources represent both the most reliable potential internal source 
of revenue for most Malian communes and, in the environmental context of the country, a 
tremendously fragile resource, PGP immediately recognized the value of the Nature, Wealth 
and Power model of democratic natural resource management, developed over the past six 
years by a number of technical partners with USAID support. The NWP model is built on the 
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A plea for help 
 
The six communes of Bamako house sufficient infrastructure to
produce enough revenue to address the city’s considerable
sanitation problems yet elected officials have no control of them.
As the diagnostic exercise made clear, the traditional chefs de
quartier in commune VI are well aware of this situation and are
looking for ways to change the status quo. One of them took the
floor during a self-diagnostic session and said: “our commune
houses some of the most important structures in the country--the
national airport, the national stadium and the national bus
terminal. Our commune is therefore very rich, but we are unable
to benefit from that wealth. And we do not know why. Can you
help so that we can benefit from these assets that are in the
territory of the commune?” This illustrates clearly the link
between the program’s two objectives. 

premise that local sustainable management of natural resources (Nature) is only possible 
insofar as those resources generate revenue for stakeholders (Wealth) and that all those 
stakeholders have a voice (Power) in local-level decision-making about those resources, their 
exploitation and preservation.  
 
Prior to PGP, the NWP work done in Mali was largely research-based. PGP believes that 
many of the lessons learned through that research are now ripe for decentralized 
experimentation and hence, with help from sub-contractor International Resources Group, 
invested considerable time and resources during Year 1 to operationalize, through tool 
development, some of the core components of NWP. These tools will be introduced to field 
agents during a series of diagnostic review and revision workshops planned for early in Year 
2. Among the tools developed during Year 1 were the following: 
 

• A diagnostic tool to identify and assess the natural resource base of each commune 
and its potential to contribute to communal development; 

• Facilitation guides and information kits (including key legal provisions, case studies 
and best practices in natural resource management) to assist field agents to introduce 
and moderate communal dialogue on the issue; 

• A biodiversity accounting guide, which will help field agents to track PGP 
contributions to the preservation of biodiversity in their target communes.  

 
Objective II: Macro-political enabling environment strengthened 

Overview 

As with Objective I, activities under this objective were designed to build a solid foundation 
of trust and confidence which will enable the PGP to strengthen key institutional actors and 
civil society organizations and to build key and productive alliances favorable to 
decentralization and to facilitate constructive dialogue among those actors.  
 
Following the example of the rigorous three-month process employed in the selection of 
partner NGOs for field implementation, the selection of partners for Objective II activities 
needed to follow the same rigor with the same concern for legitimacy of actors.  
 
Objective II activities included making contacts with numerous national and international 
actors working to promote and strengthen decentralization. It also consisted of conducting 
numerous working meetings with Officials of the National Assembly (AN), HCCT, DNCT, 

ACCRM, making 
presentations of the program 
to those officials and 
discussing the potential for 
collaboration. Taking into 
account the high value of 
cultivating personal 
professional relationships in 
the Malian social context, the 
activities also included the 
participation in numerous 
meetings such as the 
Journees des Communes the 
Etats generaux de 



 

 15

Building an Embryo of Macro-level Synergy 
 
All donors and their implementing partners interested in the
institutional development of the Haut Conseil des
Collectivités Territoriales have bought into the study initiated
by the PGP. They participated in meetings to review the initial
scope of work and one donor (GTZ) offered a consultant’s
time.  
 
Although more time-consuming than a solo-approach to the
task, this participatory process will result in further
collaboration with all the partners that took part in this first
major macro-level activity. Given the preponderance of
duplicated efforts in this area of assistance in the past, this
concrete collaboration is a major accomplishment touching
on some important goals pursued by the PGP. It will also
insure cost share contributions for the life of project through
replication of the joint assessment and execution of
assistance to other national level target organizations.  

l’Administration Territoriale and in various meetings organized by the Commissariat au 
Développement Institutionnel (CDI). The concrete product resulting from these contacts, 
relationships and meetings was the organization of a joint study aimed at developing an 
advocacy program for the HCCT.  
 
The main accomplishments resulting from Objective II activities involve building a better 
understanding of the task environment, the choice of an initial strategy for Objective II 
activities and the successful joint preparation and execution with other partners of a major 
study for one of the target partners that PGP believes is poised to play a more active role and 
to be ready to rapidly benefit from the assistance.  

Better understanding of the macro-political environment 

To better design actions that will effectively influence the ever-shifting Malian macro-
political environment, PGP conducted a careful and deliberate assessment of the different 
national-level actors and their relations in order to better understand the environment and to 
avoid associations with organizations that may have high visibility, but low credibility. This 
assessment resulted in four major findings that cautioned PGP management to collect more 
information and conduct further analysis before moving ahead to active partnering at the 
national level.  
 
First, the PGP team quickly realized that there was a significant reduction from the high level 
political will and vision that 
supported decentralization under the 
previous administration, which had 
initiated the reforms. Second, PGP 
found that the leadership in several 
targeted institutions was not seeing 
strategic planning and capacity 
building as a priority, but were rather 
seeking to transform and solidify 
their institutional standing. Third, 
PGP found that the institutions 
targeted in the executive branch were 
pursuing their own programs and 
were uninterested in considering 
other options: the CDI was focused 
on designing and launching its new 
“Programme de Développement Institutionnel (PDI)” while the DNCT was looking for 
funding to hold another seminar on the “transfert des compétences et des ressources” which 
they believe will push that agenda forward. Fourth, PGP discovered that some CSOs, though 
darlings in the donor community, do not have a constituent base and/or have negative 
reputations in some quarters and could therefore constitute a liability were the PGP to 
associate with them.  

Collaboration with key institutions 

After the initial contacts described above, the PGP has decided to pursue a tripartite strategy.  
• PGP will not to push with the Executive branch agencies, but will remain a full and 

active participant in their priority activities, working from within to explore 
opportunities and provide input and to share our vision.  
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Inter-communal Synergy 
 
As with participation and partnership, synergy is
both a means and an objective for PGP. In
Sansanding, in the Segou region, the
participatory diagnostic exercise revealed a
remarkable example of preexisting inter-
communal cooperation with synergistic effect.
Sansanding and its neighbor commune, Markala,
each cover vaccination of children of the other
commune in cases where their access is easiest
and the two communes shared in crisis
management during the forced displacement of
populations following the 2002 flooding in the
area. This remarkable level of concrete
coordination between rural communes is an
excellent foundation on which to build further
synergies as well as an example to share with
other similarly situated communes.  

• PGP will continue to assess the highly evolving CSO sector and to identify those 
organizations which are credible and will therefore lend legitimacy to the actions 
undertaken by the institution with PGP’s support.  

• PGP will concentrate efforts on assisting the three key institutions that have 
competent leadership, appreciate the urgency of the agenda, have the political will and 
disposition to push the agenda for needed reform and possess a high degree of 
legitimacy: the Haut Conseil des Collectivites Territoriales (HCCT), the Association 
des Municipalites du Mali (AMM) and the Association des Conseils de Cercles de 
Regions du Mali (ACCRM). All three institutions are heavily involved in the effort to 
improve the macro-political environment.  

Improving the Advocacy Capacity of the HCCT  

The assessment of the situation led PGP to focus initially on the provision of assistance to the 
Haut Conseil des Collectivités Territoriales for three reasons. First, the unique constitutional 
standing of the institution gives the weight of legitimacy to any partnership developed with 
that institution. That same standing also guarantees the HCCT the immediate attention of 
other governmental actors, meaning that PGP action has the potential to quickly yield results 
as it primarily consists of a strategy to bring the HCCT to invoke its constitutional power and 
bring others to acknowledge it. Second, the leadership of the institution enjoys widespread 
recognition for being well grounded in the realities of the communes and civil society and the 
good reputation of that leadership in the circles of decentralization is well documented. The 
third reason for this choice of initial institutional partnership is the fact that the leadership is 
located in Bamako where the action takes place.  
 
Unfortunately, the functioning of all three of the selected target institutions was disrupted 
because all the members had to concentrate on campaigning and getting re-elected. This 
contributed to slowing the anticipated pace of PGP engagement with these key organizations.  

Empowerment of Malian Institutional Leaders 

The PGP informed the HCCT of its preferred basic approach to put the partner organization 
leadership in charge of the process and 
product from the start. PGP offered to assist 
and facilitate, leaving the partner in charge 
of the assessment of their weaknesses and 
their choice of remedies. This approach 
resulted in the transfer of decision-making to 
the host institution and worked very well 
with the HCCT leadership. It will be 
pursued in the upcoming partnerships with 
the other institutions.  
 

Cross-cutting Activities 

Synergies at all levels 

The search for collaboration and synergies 
was pursued at the national level by the PGP 
central staff, at regional levels by the PGP regional teams and at local levels by the 
implementing NGO partners. As with other program elements, while insisting that field and 
regional teams aggressively pursue collaborations that will lead to synergies, they were 
allowed considerable latitude as to how to do so. The primary focus was on the commune 
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Not just WINGing it in Bougoula 
 
In Bougoula, in the Koulikoro region, four different
programs—PGP, CCC, WING and PAQE—all were
interested in assisting the commune in preparing for its
development planning process. Each program had its
own priorities: WING promotes women’s participation,
CCC the respect of legal procedures, PAQE focuses on
quality education being included in the planning and
PGP puts the accent on broad-based participation of all
constituencies. If each of these programs had
approached the commune separately, both inefficiency
and confusion were inevitable. PGP partner AaDEC,
however, took the initiative to bring together the field
personnel of each program, which resulted in a single
three-day session, funded by the WING program, in
which all four programs participated fully and
programmatic connections—the importance of women’s
participation in decisions about education, for example—
were clearly drawn. This essential and synergistic
coordination could not possibly be assured by Bamako-
based personnel, but with empowered local teams, it will
become routine. The PGP salutes AaDEC and the other
partners for their initiative. 

level, with higher level actors seen mostly as complementary to the commune-level actions 
and interactions.  

Local synergies 

In several regions, including Segou, Mopti, Gao and Timbuktu, PGP staff played an active 
and central role in communicating and coordinating activities and plans between different 
implementing partners of USAID. In Timbuktu, for example, under PGP initiative, all 
USAID partners met and jointly mapped their interventions, identifying activities, commune 
by commune, leading to the formation of commune-level synergy task forces, made up of 
field agents for the various programs operating in the region. The first joint planning of these 
inter-organizational teams in Timbuktu involved agreement among various decentralization 
programs to use the same participatory guide for facilitation of the PDESC consultation 
process throughout the region and to jointly divide their efforts so as to ensure a maximum 
level of participation in all of the region’s communes. As with other exercises in 
coordination, not only has this effort paid off with more efficient use of resources, but it has 
also built a foundation of trust and confidence among three major actors (PGP, the 
Norwegian-funded Programme d’Appui aux Initiatives Communales et Organisations 
Locales and the UNDP’s Programme d’Appui aux Communes Rurales de Tombouctou) on 
which further joint planning and implementation can be achieved.  
 

In Segou, where PGP partner CARE 
also manages several other commune-
level interventions, the team was able 
to go even further, to developing draft 
indicators of synergistic impact and 
identifying “synergy laboratory” 
communes, where three or more 
projects intervene simultaneously. In 
Sikasso, the PGP collaborates closely 
with two established Swiss-funded 
programs. In Koulikoro and Segou, 
joint activities have already been 
conducted with the GTZ-funded 
PACT in the area of communal 
administration and financial 
management. In Bamako, PGP 
implementing partner APROFEM is 
working with the Dutch SNV to 
harmonize intervention plans in the 

six communes. In Koulikoro, the PGP has visited and discussed joint activities with the 
Canadian SUCO and in Bamako with the Federation of Canadian Municipalities (FCM) for 
assistance to the AMM.  
 
In all 33 Cercles in which the PGP operates, at least one (and in most cases, many more than 
one) formal meeting has been held between the PGP team and the CCC, building alliances 
with those critical field-based decentralization agents. 
 
Furthermore, several of the PGP’s fifteen partner NGOs are also implementing other 
commune-focused programs, often in the same zones, allowing for easily achieved synergies. 
To cite but two examples, ACOD is implementing a Cercle-level health program in Kadiolo, 
a Cercle that they also cover for PGP; and APSRU is improving the advocacy capacity of 
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women’s groups in Segou, a Cercle they also cover for PGP. This is one of the reasons that 
PGP insisted on selecting NGOs with significant and ongoing experience in the target zone. 
So much of PGP’s approach involves facilitating dialogue between key actors; NGOs with 
ongoing programmatic relationships with those actors have a considerable comparative 
advantage in promoting their partnership.  

National Synergies 

At the national level, with the assistance of the USAID/DG Office, the PGP actively pursued 
collaboration with the implementation partners of other SOs, as well as national and 
international institutions involved in consolidating the decentralization process and 
communal development in Mali. PGP met with the leadership of all other USAID 
implementation partners to discuss synergy and understandings on synergies among the 
various programs. Solid and productive relationships were built with the national institutions. 
The MATCL has given its full endorsement to the PGP and communicated its expectations of 
collaboration to all administrators in the interior. The Ministry of Environment and the Cadre 
Stratégique de Lutte Contre la Pauvreté (CSLP) both collaborated in the development of 
tools for the NWP model (see Objective 1, above).  
 

PPA-Cost Share 
 
MSI’s Washington, D.C. headquarters and the PGP Bamako office have focused heavily on 
examining opportunities for Public-Private Alliances and Cost-Share (PPA-Cost Share) and 
sought creative ways to capture PPA-Cost Share contributions throughout this year. In this 
endeavor, PGP conservatively estimates that the Washington office has expended over 225 
project hours and $20,000 in related costs to pursue PPA-Cost Share possibilities. After 
initial efforts targeting private sector operators in Mali proved less than fruitful, MSI met 
with the then Contracting Officer Marcus Johnson and present Contracting Officer Bettie 
Bowles to discuss rescheduling of PPA-Cost Share deadlines. These meetings resulted in 
Contract Modification #3, which set the first PPA-Cost Share deadline at the end of Project 
Year 2. 
 
PGP has pursued specific opportunities for cooperation with corporations, for-profit and not-
for-profit organizations, foreign governmental bodies and other entities. PPA-Cost Share 
contributions were realized from local Malian non-governmental organizations, communities, 
and some individuals at the commune level.1 These organizations contributed resources for 
PGP-sponsored meetings, regional launches and planning sessions. Also, the GTZ has stated 
that in Year 2 it will contribute a short-term, high-level consultant to the PGP’s work to assist 
in the HCCT’s review of its work plan and the implementation of its advocacy program for 
effective sharing of responsibilities and resources. 
 
In addition to endeavors with the Malian government and Malian non-governmental 
organizations, MSI recently submitted a proposal to USAID with Moving Waters Industry, a 
water pump supply and service contractor. Under that proposal, MWI would sell and donate 
solar pumps to USAID/Mali and MSI would assist USAID in identifying candidate 
communes for the solar pumps and work with the communes to assure community 
participation in the governance processes related to managing the pump. Criteria for receipt 
of the solar pumps would be based, in part, upon the willingness of the candidate communes 
to contribute significant resources (in-kind and actual) toward the purchase, management, and 

                                                 
1 PGP will provide full PPA/Cost Share amounts within 3 weeks of the submission of this report. 
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ongoing costs of the water pump. Pending USAID approval, PGP anticipates that this joint 
activity will commence in the first half of FY 2005. 
 
PGP and the West Africa Water Initiative, itself a perfect example of a public-private 
alliance, have also examined potential collaboration in Mali in the water supply realm. 
WAWI is very interested in the governance issues that are so inextricably linked to the 
management and the sustainability of the water systems that are installed with its support and 
is therefore quite interested in benefiting from PGP’s expertise in the governance sector. On 
the other hand, PGP will benefit enormously from WAWI’s expertise in the provision of 
efficient water supply systems. Thus, PGP will be able to assist the communes in addressing 
one of their basic development problems, the need for a dependable and sustainable water 
supply system, for without the provision of efficient services the promise of shared 
decentralized governance remains elusive. The two structures seek to form a partnership in 
areas of geographical overlap, notably in the Segou Region. 
 
MSI has also recently worked to establish a partnership with CHF International, which works 
in the areas of community, habitat, and finance. Together, MSI and CHF are drafting a 
proposal to support the implementation of a subscription-based solid waste management 
program in all six Bamako communes. MSI and CHF have leveraged a commitment for 
significant match in this proposed activity from the Federation of Canadian Municipalities 
(FCM) and the Association des Municipalities du Mali (AMM).  
 
From March 2004 to the present, MSI has been in discussions with Oxfam about potential 
avenues for collaboration. There is much overlap between PGP’s and Oxfam-Mali’s 
objectives and strategy, the latter having been involved in governance in Mali for more than a 
decade and having promoted decentralization through local NGOs. Conversations in the 
United States led to a conference call between the PGP and Oxfam’s regional headquarters in 
Dakar, Senegal. MSI’s Mali office also met with Oxfam’s Mali office to introduce the PGP 
project in hopes of future work together. Oxfam-Mali remains open to potential collaboration 
with PGP and this collaboration will be actively pursued. 
 
MSI has conducted considerable research into possible PPA-Cost Share contributions from 
foundations. While MSI has located a handful of organizations, including the Ford 
Foundation, that might provide partial funding for democracy and governance projects in 
Mali, it seems clear that many foundations do not view MSI as the ideal grantee because of 
their preference for 501(c)(3) grantees. MSI is in the process of making contacts at these 
organizations in order to assist in increasing the visibility of future proposals with the 
appropriate people. MSI has drafted initial letters of introduction to several foundations and 
continues to make contacts at targeted foundations. 
 
Conversations with Sister Cities International have continued over the course of Year 1. MSI 
has been in contact with SCI representatives in Rochester, NY, Tempe, AZ, and Salt Lake 
City, UT. Discussions have yet to result in concrete PPA/Cost Share but MSI has forged 
relationships with all of these SCI chapters and we believe that ongoing contacts may lead to 
specific opportunities for cooperation. 
 
Discussions between the Federation of Canadian Municipalities (FCM) and MSI have been 
taking place between November 2003 and the present, with the most recent communication 
being via e-mail and telephone with the Regional Coordinator for West Africa. The proposed 
relationship would entail: a) speaking by phone quarterly to share information about each 
others’ activities; b) including each other’s stakeholders in any complementary activities that 
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are identified in order to maximize both efficiency and consistency of message; c) MSI’s 
sharing of FCM’s costs of a trainer in exchange for the workshop being customized to fit both 
MSI’s and FCM’s objectives. Further, MSI served as the nexus through which FCM and 
CHF International have made contact, with FCM now working together with CHF and MSI 
in the preparation of the aforementioned proposal regarding municipal waste management. 
 
The year has been marked by significant efforts on the part of MSI/PGP to mobilize 
PPA/Cost Share and we believe that we have set the stage for important material 
contributions to USAID objectives in the coming year.  
 
III. MONITORING AND EVALUATION 
 
The PGP has gathered data on required indicators as presented in the Project Performance 
Monitoring Plan (PPMP) which was designed to support and inform USAID SO 8 indicators 
and to provide the PGP management team important inputs for ongoing management 
decision-making. PGP’s use of qualitative indicators, generated from field-based 
observations on the part of PGP and NGO agents, as well as an annual qualitative study allow 
the PGP to flesh out the quantitative data and serve as an important input to allow a more 
nuanced view of how communes function in key areas tracked by project indicators. The 
systematic qualitative study was carried out by PGP in September, 2004.  
 
PGP carried out a number of tasks related to establishing the PPMP during the first year of 
project activities. MSI was asked to “a) review the preliminary Performance and Monitoring 
Plan (PMP) developed by the D/G team, suggest changes or revisions as needed, and work 
collaboratively with the D/G team to finalize it; b) develop its own system of performance 
measurement and reporting, and submit it to the CTO for final review and approval; c) the 
contractor shall collect baseline data for all indicators and sub-indicators used to measure 
contract performance. (Contract Section F.4.2)”. To meet this requirement, MSI submitted 
the “Review of USAID/Mali SO 8 PMP” in December, 2003 and continued to work with the 
USAID SO 8 Team to finalize all USAID indicators during the first and second quarters of 
the fiscal year. After the finalization of the SO 8 PMP in February, 2004, the PGP was able to 
develop its own internal system of performance measurement and reporting during the third 
quarter, and the document “Protocole et outils de collecte des données pour le suivi-
évaluation des interventions” was submitted for USAID approval on June 15, 2004. USAID 
subsequently granted approval of the PGP proposed system and with this report, MSI submits 
the baseline data for indicators and sub-indicators. 
 
The PGP staff has collected data from each target commune in which PGP agents had already 
carried out a Commune Diagnostic during the 2003-04 reporting year (73 communes). The 
data was collected during the first half of September, 2004 in each pilot commune, where 
PGP agents had begun working two to three months earlier. The newly elected local 
commune officials had also been in office for no more than three months. Because of the 
overlap of these two events, it makes most sense to consider the currently reported PGP data 
as baselines for the purposes of impact monitoring. This logic is further supported by the fact 
that PGP’s sample is nearly universal, covering almost all communes where PGP began work 
in 2003-04. This eliminates the potential for any sampling error.  
 
It is important to note however that in future years, PGP will perform statistical tests to assure 
that there is not a systematic bias in performance results that can be attributed to what is 
called a “cohort effect”. Such an effect might be evident for at least two important reasons. 
First, in the event that selection of the PGP pilot communes corresponds with other commune 
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attributes, such as ease of access or proximity to the administrative seats of the Cercles, one 
might expect the first cohort to be higher performing because of relative greater capacity for 
economic growth born of proximity to transportation routs. Second, it is likely to be the case 
that both sequencing and duration of PGP contact also has an impact on commune 
performance. Communes whose elected officials work with PGP from the beginning of their 
mandate may avoid some governance pitfalls (for example, those due to ignorance of legal 
financial management procedures) while those in which PGP intervenes later may have 
acquired bad governance habits which will prove harder to break. Finally, there is the 
likelihood that PGP’s presence for a longer period of time in the pilot cohort communes will 
allow the pilot cohort to have relatively higher scores at least at the end of project Year 2 
even if the PGP makes every effort to engage all 250 communes by that point. These 
differences, if any, are likely to level out over time. 
 
The following table summarizes the indicator baseline scores.2 
 

Indicator # Indicator 
2004 PGP 
Baseline 

SO 1 % of citizens participating in communal elections  46% 

SO 2 % of communes where two women are elected to the Communal 
Council  68% 

SO 3 % of communes in which partnerships increase delivery of public 
services 61% 

IR 1.1 % of communes where annual budgets reflect priorities identified 
in the communal development plan 56% 

IR 1.1.1 % of communes whose communities participate in the 
preparation of the Communal Development Plan (PDC) 53% 

IR 1.1.2 % of communes whose communities participate in the 
preparation of the communal budget 27% 

IR 1.2 % of communes which follow procedures prescribed by law in 
executing their annual budget 14% 

IR 1.3 % of communes that have addressed two development needs 
through joint action 40% 

IR 1.4 % of communes that have leveraged resources from the private 
sector for public good or services 7% 

IR 1.5 % of communes with participatory mechanism to prevent and or 
resolve conflict 64% 

IR 1.6 % of communes where tax collection rate increases yearly 44% 

IR 3.2 % of communes where specific activities are implemented to 
meet women’s needs  36% 

  
Partnerships for Local Governance 

 

Indicator # Indicator 
2004 PGP 
Baseline 

SO 3  % of communes in which partnerships increase delivery of public 
services 61% 

IR 1.3 % of communes that have addressed two development needs 
through joint action 40% 

IR 1.4 % of communes that have leveraged resources from the private 
sector for public good or services 7% 

 
The three indicators above all tap into some dimension of partnership in arenas significant for 
local governance. SO 3 seems to largely capture the existence of partnerships, which were 
                                                 

2 Because of technical difficulties with the data collection tools, data on Indicators 2.1, 2.2 and 3.1 will be 
submitted within three weeks of the submission of this report. 
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affirmed with documentation provided in 61% of the communes. The qualitative M&E study 
supports this basic finding as well. In carrying out key informant and focus group interviews 
in 16 of the 72 PGP communes, the qualitative study team found communes that were 
generally rich in partnerships or potential partnerships. Most communes could identify at 
least a handful of development projects carried out in partnership between the commune and 
other stake-holders. Yet when measuring the capacity of development partnerships to help 
solve specific development challenges, (I.R. 1.3) the scores of PGP’s pilot communes fall off 
considerably. And when one considers the miniscule percentage of communes that have been 
able to mobilize private sector contributions for development, the challenges seem to mount 
exponentially.  
 

Objectives of partnerships 
 
For the qualitative study team, most partnerships discussed did not take the objectives of the 
communes and those of resource providers into equal account. The communes queried tend to 
believe that development partners are those who work in their commune, without 
consideration of their role in the strategic development plans of the commune. Thus, a lack of 
coordination on the part of the commune in terms of its own development objectives seems 
common-place. Many sector-specific interventions, especially those in the health sector, 
remain highly centralized (or decentralized only to the level of regional technical services). 
Thus, significant development investments aimed at the local level are being made with little 
or no involvement of local government and almost none of the local governments, 
themselves, have the political clout or technical capacity to effectively insist on it, even with 
the law on their side. 

 
Because many of the partners identified either were already working in the communes prior 
to decentralization, or came to work there on their own without being recruited or solicited by 
the commune, many operate independently of commune initiatives and priorities. The 
communes typically do not have a strategy for identifying and attracting partners who in turn 
could contribute to strategic development in the communes. Even more curious is the fact 
that in many cases, existing partners have not been approached by local government 
representatives to coordinate ongoing or new activities with the Commune Development 
Plans. At the same time, the general approach of development partners themselves has been 
to go about their work in a rather isolated manner. It is not a natural habit for development 
partners to engage the commune officials directly and thus coordination remains elusive. The 
dynamic needs to be created and enhanced to bring productive partnerships into existence and 
to nurture them. 
 
When asked about private sector investment in commune development, only 7% of the 
communes were able to positively affirm their existence. The large preponderance of 
communes in the qualitative study was also unable to identify any private sector investment 
in commune development. There were a small handful of impressive exceptions that 
demonstrated significant contributions, but their novelty proves the rule of extremely modest 
private sector investment: 
 

- During CAN 2002, Segou reported a considerable amount of private sector 
contributions to the work of the commune to prepare the city for the event.  

- In Sansanding, the commune reported a 2,000,000 CFA contribution for the water 
distribution project from a Hometown Support Club in Bamako, further that they 
had one merchant in town contribute 100,000 CFA and another merchant 
contributed 10,000 CFA to this same project.  
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- This same commune reported being provided with an ambulance from another set 
of citizens in Abidjan. 

- In Socoura, an ambulance and money for road improvement (1 kilometer) was 
provided by a former resident who had moved away (ressortissant). 

- In Djenne, a truck was provided to a Groupement d’Intérêt Economique for 
sanitation. 

- In Gao, the monument of Askia Mohammed was constructed by private sector 
donation. 

 
When asked about in-kind contributions to development, most communes could furnish at 
least some examples of community groups providing in-kind labor or local materials for 
commune projects. 
 
Communication problems seem to be important impediments to mobilizing private sector 
contributions. Without a communication strategy to help communes to target appropriate and 
potential private sector investment, the likelihood of improvements in this realm remains 
small. Notwithstanding that most communes in Mali have only modest private sectors, some 
gains could likely be made. What is needed in many instances is an ongoing outreach effort 
on the part of local leaders to bring the private sector into closer collaboration with the 
governance affairs of the commune. This will be needed to overcome a lack of confidence in 
local political actors by individuals in the private sector, who believe that any investments 
would not be well managed. Thus, local office holders must also improve their management 
practices. 
 

Effectiveness 
 
In spite of the challenges and difficulties cited above, the qualitative study team can affirm 
that virtually all of the infrastructure improvements noted in the communes visited came as a 
result of partnerships of some form or another. While they may not have been accomplished 
in an optimal manner consistent with larger development strategies, at least communes are 
aware of the importance and benefits of working with partners to overcome development 
challenges. The principal current challenge seems to be to help communal leadership to 
depart from their largely passive attitude toward partnership, to more effectively identify, 
recruit, plan for, and manage the contributions of the various partners. 
 

Indicator # Indicator 
2004 PGP 
Baseline 

IR 1.1 % of communes where annual budgets reflect priorities identified 
in the communal development plan 56% 

IR 1.1.1 % of communes whose communities participate in the preparation 
of the Communal Development Plan (PDC) 53% 

IR 1.1.2 % of communes whose communities participate in the preparation 
of the communal budget 27% 

 
Increased participation in setting development priorities in the context of creating a 
Commune Development Plan (known by the French-language acronyms of “PDC” or 
“PDESC”), and participation in preparing annual budgets are both important arenas where 
citizens can contribute to good governance at the local level. While quite a few communes 
seem to have nominally participative procedures in place for the preparation of their PDC, the 
budget process seems to be much less so. It is worthwhile noting that if PGP were to see 
impact on the part of its agents so early in their work with communes, it would not be 
surprising to see such impact on the participatory dimension of PDC development. The PDC 
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process is a primary focus for PGP activities under Objective 1 and additionally, many of the 
pilot communes have already begun the consultations required for PDC preparation. The 
qualitative study yielded a number of descriptions from local elected officials who indicated 
that PGP agents were helping them to understand the importance of significant consultation, 
and were helping them develop modalities for such consultation. At the same time, the 
qualitative study called into question the quality of many of the now expiring “first 
generation” PDCs precisely because of limited community participation. 
 
Limited participation in the preparation of the PDCs was a common theme. The team 
frequently heard, “we consulted the village chiefs or the quartier chiefs”. Either they were 
called to a meeting, or elected officials went to the villages, but in no case did we hear that 
the mayor or the Communal Council followed up with the traditional leaders to be sure that 
consultation took place at lower levels. In fact, the most common scenario was that the 
Mayor called a meeting of the village chiefs and asked for development priorities. In such a 
setting it is virtually guaranteed that the needs of the larger population were not given serious 
chance to be articulated. The clear assumption in virtually every case was that participation of 
the village equals the opinion of the traditional leader. He speaks for the village.  
 
There were many examples of elected officials who have did not see themselves as having 
significant responsibilities in the arena of participation and communication. For them 
participation is a function of the “porte ouverte” policy, open meetings which the public can 
attend (but where they cannot speak), with information available if someone cares to ask. In 
general, there were very few elected officials who viewed communication and outreach as 
either legally or politically necessary. A concrete example of public notice with apparently 
little effect regards the posting of budgets on the wall of the mayor’s office. Many communes 
do this as required by law, but many others do not. Even for those that do, however, the 
informational utility of the act is limited, as large percentages of the population are illiterate, 
far from the Mayor’s office, or unable to understand the nomenclature. For citizens that the 
researchers spoke with, while they generally understood what should be done with local 
government resources, they were not in any single case able to cite a concrete development 
objective carried out by the Mayor’s office. A lack of communication between citizens and 
their elected officials seems to be seriously limiting the participation of citizens in local 
governance. 

 
Participation was often not supported or facilitated by those best placed to do so. Previous 
PDCs were prepared with limited technical capacity, and were generally rushed and carried 
out in a condensed period of time. This was done to meet deadlines imposed by the State. 
Further, the plans tended to be extraordinarily ambitious and unrealistic as a whole thus 
giving little strategic traction to particular priorities. 
 
For the new office holder, a similar tendency threatens to occur during the budget and annual 
planning exercises that are currently being carried out to meet an Oct. 31 budget submission 
deadline. Many communes are putting budgets together that reference old PDCs, others are 
rushing to get so-called participative PDCs in place. In Segou the governor has issued a 
circular, asking communes to prepare their annual budgets this year on the basis of an annual 
plan and then to take the time needed in 2005 to come up with a more genuinely participative 
PDC. 

 
The qualitative study team also made particularly useful observations about women’s 
participation. They asked:  

1) Are women represented in local government?  
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2) Do women participate in the meetings in which they are present?  
3) Are women’s concerns taken into account in establishing commune development 

priorities?  
Women are present in a minority of communes surveyed. In general, the team’s experience 
was that there were in fact a very limited number of women in most of the meetings set up for 
the team. The North team found 17 of 148 councilors to be women, and only two who were 
leadership positions. In Gao, the only woman member of the council was a member of the 
Committee for Festivities and Ceremonies. In both the north and south, there were cases 
where there were no women at all represented. 
 
Do women participate in the meetings in which they are present? The experience of the team 
was that there were a small handful of exceptions (Commune VI where a representative of 
CAFO was present, and the PGP agents themselves), but that in general the women who 
attended team interviews spoke only reluctantly and/or perfunctorily and did not insert issues 
of particular import to women into discussions about commune priorities and participation 
methods used to come up with these. Based on this experience, where the investigating teams 
were manifestly interested in the input of participating women, the team doubts that patterns 
of participation would be dramatically different in commune meetings. 
 
Indicator # Indicator 2004 PGP Baseline

IR 3.2 % of communes where specific activities are implemented 
to meet women’s needs  36% 

 
Are women’s concerns taken into account in establishing commune development priorities? 
Paradoxically, the team noted that a number of communes affirmed that “women’s issues” 
did take priority in many development efforts. The indicators survey also confirms that in a 
healthy minority of communes, priorities traditionally considered “women’s issues” are 
featured as development priorities. Cases of community health centers being built, a 
“plateforme multifonctionnelle” (water and grain pounding) in Sansanding managed by the 
women’s organization of the town, micro-credit efforts, literacy efforts, artisan activity, etc. 
were cited. In general, it is the team’s sense that these came about through the efforts of 
donor organizations and local women’s advocates who intervene at national and regional 
levels rather than from increasingly empowered local women.  
 
Indicator # Indicator 2004 PGP Baseline

IR 1.2 % of communes which follow procedures prescribed by law 
in executing their annual budget  14% 

 
Respect of legal budget management procedures seems to suffer in a variety of communes 
surveyed and this too is entirely consistent with the findings of the qualitative indicators 
team. Participatory budget preparation and dissemination of budget information to the 
population suffer from similar pathologies as the PDC process described above. In nearly all 
regards -- support for participation, limited participation, insufficient communication, and 
participation of women -- the budget process is sub-optimal. Further, in the particular areas of 
rational budget prioritization and public debate, the commune officials provided very little 
concrete evidence that methods to support either of these processes were systematically 
practiced in any of the communes visited. In a small number of communes, the dissemination 
of budgets on the community radio for example took place, the posting of budgets is more 
common, but even there the ability of citizens to understand the information is questionable.  
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Other technical challenges in the budget arena were often initially met by using private sector 
service providers (prestataires privés) to complete legally mandated budget functions, which 
is a promising sign of public and private sectors working together. In many cases, commune-
based skills have evolved over the past three to five years and the communes are now able to 
prepare and present budgets (with the assistance of CCCs and ongoing correction of the 
tutelle3). Still, the problems most often cited by both communal officials and the tutelle 
include: overly ambitious budgets and exorbitant costs in them, in particular in regards to 
investments; inability to mobilize sufficient funds because of an insufficient local tax base, 
insufficient development partners and virtually nonexistent local development partnerships 
with private sector. They also cited a consistent lack of good management practices. 
 
For example, two urban communes in particular suffered from cases in which local leaders 
were suspended from their posts for mismanagement of public funds. There was a certain 
sense of “unreality” that the team felt in many discussions about budgets. Most interlocutors 
hastily claimed that there were no particular technical problems and it was only after repeated 
questions to numerous informants that the team was able to get descriptions of what, in fact, 
seem to be serious technical management issues. For example, in one rural commune, last 
year’s budget omitted two central elements that are required but that had been forgotten. The 
budget was nevertheless approved, thus calling into question the careful budget review that is 
supposed to be done by the Prefects.  
 
Another ambiguous, though troubling, pattern that the team learned of was the tendency of 
the tutelle to make informal corrections to the budgets submitted to it by the communal 
council. This practice, while practical and efficient in some ways, is clearly a violation of the 
law and may also have the effect of short-circuiting transparency and accountability in 
budgeting and limit the on-the-job learning of those responsible for producing and executing 
the budget—the communal council.  
 
Indicator # Indicator 2004 PGP Baseline

IR 1.6 % of communes where tax collection rate increases yearly 44% 
 
Tax recovery rates between 2002 and 2003 fell more often than they increased in surveyed 
communes. Further, the rates were generally quite low to begin with, typically ranging from 
10% to 25%, although a handful of exceptions with higher rates were reported. 
 
There seem to be multiple reasons, including a claim of ignorance on the part of citizens 
concerning the use to which the tax money is put and a fundamental mistrust of the public 
officials to use the money well. A sense of anti-civic behavior was also cited, with some 
citizens observing that others don’t pay, so why should they? 
 
Another set of explanations revolves around a lack of rigorous enforcement and thus a lack of 
incentives for payment. In one northern commune, communal leaders have tried to instil 
positive incentives by providing a time incentive that gives village chiefs a percentage of the 
tax for bringing in taxes in the first six months (13% during the first half of that period and 
8% during the second half). The village chiefs receive nothing for taxes that are collected 
after that period. Some communes have been successful in using community pride and 
competition as incentives for paying; people don’t want to be cited as not having paid and so 

                                                 
3 The tutelle of the commune is the Prefect, who is assisted in the role by the local technical 

services of the government. 
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they get someone to pay and make arrangements with that individual for the reimbursement 
of the loan. 
 
A final and probably important set of reasons that can explain decline in payment rates from 
2002 to 2003 is the electoral logic of non-payment. This dynamic was a function of some 
mayors making campaign promises to not collect taxes if elected, while others did not want to 
collect during the year of election fearing that it would not win them many votes to be forcing 
payment only months before re-election bids. There was also some articulated desire to not 
support mayors in place, some tax payers feared that tax payment would allow the mayor to 
campaign with the tax payments.  
 
Indicator # Indicator 2004 PGP Baseline

IR 1.5 % of communes with participatory mechanism to prevent and 
or resolve conflict 64% 

 
A rather large number of communes report participatory conflict resolution mechanisms and 
on the basis of the qualitative study, the team concludes that the bulk of those reported are 
probably tradition-based conflict resolution techniques and practices. Overall, this seems to 
be a benefit of a largely (though not entirely) effective set of social relationships that value 
and promote non-violent conflict resolution among a large variety of ethnic, social, and 
religious interests. The evolution of this state of affairs in Mali has been long-term but to 
recognize this does not take away the importance of political actors who have also supported 
this tendency rather than exploiting countervailing patterns of division. 
 
It is certainly not the case that the communes in which PGP works are conflict free. The most 
common sources of conflict identified in the surveyed communes are as follows: 

- Land disputes, boundary disputes, and usage questions – these conflicts are the 
most likely to bring people to legal recourse and also were most common in urban 
areas, although they appeared in some rural areas as well. 

- Agricultural and Pastoral conflict, primarily damage to fields by grazing animals, 
which also tends to be managed by local and traditional mechanisms; 

- Water and pastures management; 
- Social/familial disputes, in particular divorce. 
- Traditional power, the functions of the village chief have evolved and the laws 

that govern naming of village chiefs did not take effect (Code des Collectivités 95 
0 34). Thus, the power of village chiefs can be challenged by anyone and this 
power vacuum can result in important conflicts.  

- Religious succession (Imam); 
- Management of resources; 
- Adhesion of villages to the commune – this has become less of a problem in the 

past few years as formerly renegade villages turn toward the services that they 
need from their communes. 

 
In general, the local elected officials are not well equipped to manage many of the more 
serious of these problems. Many of the mayors indicate that they handle such conflicts on an 
ad hoc basis. Some of the communes indicated that they had special mediation committees 
that would be set up to intervene in particular conflicts and they try to employ techniques to 
promote compromise. Overall, such committees do not have specialized training or proven 
methods of conflict resolution beyond the often successful traditional conflict resolution 
mechanisms inherent in the village chief and village council system. When the conflicts are 
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unable to be managed either by the village or the mayor, the recourse is nearly always to go 
to court.  
 
In urban areas there is a pronounced tendency to bypass mayors altogether and to take up 
conflicts at the legal level directly with police and the courts. Only when the issues are 
related to administrative matters like boundaries do the mayors tend to get involved. 
 
In Ber the commune felt seriously threatened by the conflicts between Kunta and Arabs in 
communes outside of the study area. This, however, has an impact on the PGP communes. As 
the level of insecurity increases, businesses close down, and carjackings increase (as they 
have done recently). The communal officials of Ber have all remained in Timbuktu because 
of the conflict.  
 
Conflicts are for the most part managed in relatively healthy ways that do not disrupt or 
threaten decentralized governance.  
 
IV. CONCLUSION 
 

A Solid Foundation  
 
After one year of PGP implementation, the program is in good shape and proceeding 
smoothly. The major difficulties and challenges have been identified and the foundations laid 
for successful extension into all 250 target communes and the achievement of important and 
measurable results in the years ahead.  
 
After a year of intensive introduction at all levels, the concept and principles of shared 
governance are widely known, widely seen as timely and widely accepted as being relevant 
to the Malian decentralization process by most national and local leaders and stakeholders.  
 
The PGP draws its strength from a remarkable pool of human resources. The rigorous 
personnel recruitment and equally rigorous selection of NGO partners has resulted in the 
formation of a highly experienced, knowledgeable and dynamic implementation staff, very 
familiar with the principal challenges and opportunities of democratic decentralization in 
Mali. All field personnel communicate easily in the appropriate local languages, ensuring that 
their interactions are not limited to a minority of the population and that all program activities 
allow for maximum grassroots participation.  
 
The facilitation of 73 pilot participatory diagnostic exercises created an opportunity for the 
application of the PGP approach and helped promote the capitalization of local talents in 
pursuit of local solutions to concrete problems, building communal confidence. The field 
teams have tested tools and facilitated multi-actor debates, learning much from the 
experience. These lessons, in turn, will be capitalized, as the field teams review, revise and 
refine the tools and the process, proceeding into the remaining communes (and returning to 
the pilot ones) with more knowledge, experience and confidence in Year 2.  
 
Major studies were completed on the integration of NWP into the PGP program and another 
major one is being completed on the existing mechanisms for the prevention and resolution of 
conflicts at the commune level. The results of these studies offer additional tools that will be 
introduced in the PGP package and will help further diversify and focus on the attainment of 
the contractual results.  
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The above points show clearly and unambiguously that the foundation for successful 
implementation have been carefully and solidly put in place and that PGP teams (technical 
and field-based) are comfortably confident in their acquired and tested knowledge and skills, 
ready to move into Year 2 of implementation and cover the entire project zone and 
implement the full spectrum of planned activities.  
 

Difficulties 
 
The implementation of the first year of the shared governance program was completed with 
some major accomplishments. However, the implementation was also confronted with 
unanticipated difficulties, some of which will continue to require attention, care and, in some 
cases, negotiation. The implementation of the PGP encountered many difficulties that can be 
traced to the change in political support, the nature of the assumptions made during program 
design and fierce resistance due to power struggles among actors key to program success.  
 
 The question of political support 

 
One of the main difficulties facing the implementation of the PGP is the shift in political 
vision and level of support necessary to drive consolidation of the decentralization process in 
Mali at this time. The success of the democratic decentralization in Mali was mainly based on 
a clearly articulated vision, and a strong political will supporting that vision, on the part of the 
previous administration. That vision outlined a system of public administration based on the 
supremacy of local political entities (with communes at the base), with leaders elected by the 
people on the one hand and a state apparatus supporting and assisting those collectivities to 
build their capacities on the other. It is increasingly clear that this vision is subject to attack 
by administration technocrats who believe in instituting two parallel systems of 
administration, one with elected officials and the other with appointed administrators. This 
group (and its alternative vision) appears to be gaining ground, witness the decision to return 
to the title of Governor.  
 
This anti-decentralization tendency requires that PGP and other proponents of local 
democracy remain vigilant, observing and analyzing carefully everything that is undertaken 
in the name of the consolidation of “deconcentration” so as to highlight potential negative 
impacts on decentralization. It also encourages the PGP to redouble its efforts to cultivate 
alliances and to empower local communities, helping them to raise their voice in the struggle 
to “keep power at home.” 
 
 Assumption problems 

 
The program design made some important assumptions that had major implications for the 
implementation of the project that no longer seem to hold water. One of the major 
assumptions made in the area of communal financial management was that if the 
administrative procedures manual were simplified, it would result in major improvement in 
the financial management of communes. This assumed that the manual was being used and 
that the major impediments to better management lie in the users’ difficulties understanding 
it. The PGP’s initial diagnostic on the status of financial management in communes, based on 
a sample of urban and rural communes, revealed that the manual was not being put to regular 
use anywhere. Although thousands of copies of the original manual were distributed less than 
three years ago, in many surveyed communes they were not to be found.  
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These findings lead PGP management to recommend a quite different course of action based 
on installing, supporting and tracking the use of basic financial management systems prior to 
focussing on the revision of the procedures manual. 
 
 Perceived pace of implementation 

 
Since the early stages of Year 1 implementation, PGP senior management has been made 
aware of perceptions that the PGP team was approaching implementation too slowly and that 
planned activities were seriously behind schedule.  These perceptions were largely unfounded 
as activities never lagged far behind the approved Year 1 work plan.  Nevetheless, this put 
unnecessary pressure on the implementation team that resulted in sudden work-stoppages to 
prepare to respond to the criticism and occasionally even caused PGP to change course, 
putting at risk participation modalities and other democratic principles built into the program 
design. 
 
The PGP approach is centered on the promotion of three major principles offered in the MSI 
technical proposal: true participation of partners and actors, ownership of all aspects of the 
program, and synergies and collaboration building. These principles were selected, and 
woven into the design of activities, so as to contribute to the increased capacities of NGO 
partners and the building of sustainable local structures and sustainable development results.  
 
In practice, as was anticipated by the team in its planning of activities, the approach requires 
the participation of the stakeholders in various phases of design and implementation of the 
program. This required, for example, that project field staff participate fully in the 
recruitment of the NGO partners. NGOs could therefore not be selected prior, or parallel, to 
the recruitment of the PGP staff. Similarly, NGO field personnel recruited to implement the 
PGP were necessarily full participants in the design of the various tools. Tools developed 
before the NGO personnel were recruited would have been far less efficacious than those 
developed and mastered by the personnel themselves.  
 
What was considered a slow pace for some outsiders was a deliberate focus on a purposeful 
approach that was designed to break away from old ways of doing business that did not work 
and did not promote democratic governance. In short, expediency is rarely harmonious with 
local ownership and/or democratic participation.  
 
Solution: It is important for PGP to undertake a communication campaign to inform people of 
the PGP approach and its underlying principles. This explains the considerable investment 
made in the presentations and the media coverage.  
 

Overview of Year 2 work plan 
 
At the end of the first year of implementation, the PGP team prepared and submitted the Year 
2 work plan. As with all other major activities, the planning process was designed to ensure 
that all local realities and initiatives were taken into account in the final plan. Thus, the 
bottom-up process began with individual action plans in each of the pilot communes, which 
fed into 15 zonal plans, which fed into five regional plans, which were consolidated into the 
final submitted plan. Neither the central plan, nor this overview, fully captures the richly 
detailed communal plans throughout the country, but the major categories of activities are all 
included. The outlined activities will all be refined by the lessons learned in the pilot 
communes and will be built on the foundations laid during Year 1. This overview hits the key 
points; the plan itself should be consulted for full details. 
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Quarter I activities 

Objective 1 
 Orientation sessions for the PGP staff (MSI, CARE and Save the Children and partner 

NGOs personnel included) to familiarize them with the systems and tools needed to 
accomplish their year II tasks 
 Training of the PGP staff in the use of the GPS equipment and the collection of GIS 

data; 
 Complete study on conflict start roll out of results and follow-up activities; 
 Negotiate and sign partnership protocols with the 177 communes of the project zone 

remaining to be covered by the PGP activities; 
 Facilitate the installation of basic accountability systems in communes where they do 

not exist and consolidate the systems where they work; 
 Facilitate participatory preparation of new communal development plans and their FY 

2005 budgets. 
 
Objective 2 

 Complete the study on the assistance to HCCT in the building of its capacity to 
advocate for the transfer of responsibilities and resources 
 Provide assistance to other targeted partner organizations (AN, AMM, ACCRM) and 

follow-up and monitor performance in the area of transfer. 
  
Management 

 Prepare and hold PAC and other management support and supervisory meetings (done 
once every two months). 
 Conduct site visits to provide support and on-the-job training in the application of all 

systems and tools (continuous throughout the year). 
 Collect PPA/cost share contributions and GIS data and prepare and submit the first 

quarterly report by January 15, 2005. 

Quarter II activities 

Objective 1 
 Invest in building collaboration and synergistic relationship developed during year I 

and make new ones work (regional plans completed); 
 Facilitate the introduction of the NWP model and the installation of the conflict 

resolution mechanisms in communes; 
 Continue and complete the extension of the PGP activities in all 177 remaining 

communes of the project zone (signing protocols, facilitating self-diagnostics, 
planning, etc.); 
 Provide on-the-job training and technical assistance in the installation of communes 

accounting systems and consolidate existing ones. 
 
Objective 2 

 Facilitate and monitor the advocacy capacity building of HCCT, AN, AMM, ACCRM 
and key civil society organizations; 
 Participate and monitor the advocacy campaigns undertaken by partner organizations 

(done on a quarterly basis with each partner organization). 
 
Management 

 Conduct performance reviews of the partner NGOs, make decisions on the future of 
the partnership and renew protocols; 
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 Prepare and hold all management support and supervisory meetings (done every 
quarter); 
 Collect PPA cost share contributions and GIS data and prepare and submit the second 

quarterly report by April 15, 2005. 

Quarter III activities 

Objective 1 
 Facilitate the implementation of communes plans to improve shared governance in all 

the 250 communes 
 
Objective 2 

 Participate and monitor the performance of the advocacy campaigns of the partner 
organizations 

 
Management 

 Collect PPA cost share contributions and GIS data and prepare and submit the third 
quarterly report by July 15, 2005 

Quarter IV activities 

Management 
 The central PGP staff conducts site visits and provides assistance as needed by 

regional teams and the staff of the partner organizations. 
 The PGP will review the application of the data collection activity conducted in Year 

I and conduct qualitative and quantitative data collection for year II performance 
monitoring purposes 
 The PGP staff will prepare and submit by September 1, 2005 the work plan for FY 

2006 
 Collect PPA cost share and GIS information and prepare and submit the second 

annual report by October 15, 2005. 
 
V. APPENDICES 
 

1. Maps of Target and pilot communes 
2. Complete list of PGP field personnel 
3. Sample Participatory Diagnostic Tools and Guide 
4. Sample Diagnostic Report 
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APPENDIX 1 
 

MAPS OF TARGET AND PILOT 
COMMUNES, THE ZONES 

COVERED BY THE NGO PARTNERS, 
AND PGP FIELD PERSONNEL
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PGP Field Personnel 

Name Sex Affiliation Residence 
(commune) Cercle Work zone 

1. Moussa Doumbia M SCF Sikasso Sikasso Region of Sikasso 
2. Youssouf Koné M SCF Bamako Bamako Regions of Koulikoro, Gao and Kidal 
3. Ousmane Maiga M CARE Ségou Ségou Region of Segou and Cercle of Koutiala 
4. Mariam Sissoko F CARE Sévaré Mopti Region of Mopti 
5. Boubacar Coulibaly M CARE Timbuktu Timbuktu Region of Timbuktu 
6. Mde Maiga Agaissatou Maiga F SCF Gao Gao Regions of Gao and Kidal 
7. Abdoulaye Touré M CARE Diré Diré Cercles of Diré and Niafunké 
8. Alpha Bamadio M CARE Djenné Djenné Cercles of Mopti, Djenné and Tenenkou 
9. Mariam Traoré F CARE Niono Niono Cercles of Niono and Macina 
10. Zana Koné M CARE Koutiala Koutiala Cercles of Koutiala, Bla, San and Tominian 
11. Fily Sissoko M SCF Fana  Dioila Cercles of Dioila and Koulikoro 
12. Moussa Togola M SCF Ouelessebougou Kati Cercles of Kati and Kangaba 
13. Soumana Thienta M SCF Bougouni Bougouni Cercles of Bougouni, Kolondieba and Yanfolila 
14. Moussa Sissoko M SCF Sikasso Sikasso Cercles of Sikasso and Kadiolo 
15. Aminata Simbara F MSI Bamako Bamako District of Bamako 
16. Rhissa Ag Mossa M Tassaght Gao Gao Communes in circles of Gao, Ansongo and Kidal 
17. Soumaila Soumaré M Tassaght Gao Gao Gao, Gabero, Gounzoureye 
18. Moussa Abdoulaye Maiga M Tassaght Ansongo Ansongo Ansongo, Watagouna, Tessit 
19. Abdoulaye Madougou M Tassaght Kidal Kidal Kidal, Anefis, Essouk 
20. Salia Coulibaly M CRADE Dioila Dioila Communes in cercles of Dioila and Koulikoro 
21. Adiaratou Bengaly F CRADE Wacoro Dioila Wacoro, kaladougou, dègnèkoro, Kilidougou 
22. Alima Niakaté F CRADE Binko Dioila Binko, Nangola, Guegneka, N’dolendougou 
23. Soungalo Diabaté M CRADE Massigui Dioila Massigui, Banco, Niantjila, N’golobougou 
24. Almamy Dramé M CRADE Diédougou Dioila Diedougou, N’dloundougou, Dièbè, Benkadi, Dièkafô 
25. Yacouba Diarra M CRADE Meguetan Koulikoro Meguetan, Koula, Dinandougou, Tienfala 
26. Sekou Sidibé M CRADE Niamina Koulikoro Niamina, Tougouni, Sirakorola, Doumba 
27. Mahamadoun Kelepily M AaDEC Bamako Bamako Communes in circles of Kati and Kangaba 
28. Kartoum Maguiraga F AaDEC Baguineda-Camp Kati Baguineda-Camp, Mountougoula, N’gouraba,  
29. Dioukamadi Diabaté M AaDEC Ouéléssebougou Kati Ouéléssebougou, Tiakadougou-Dialakoro, Séléfougou, 
30. Dramane Traoré M AaDEC Bougoula Kati Bougoula, Dialakoroba, Sanankoro-Djitoumou, Tièlè, 
31. Mama Kouyaté F AaDEC Tiakadougou Dialakoro Kati Sanankoroba, kalabancoro, Moribabougou, N’kabacoro-Droit 
32. Yacouba Soumaoro M AaDEC Sanankoro Djitoumou Kati Narena, Karan, Siby, Niouma-Makana 
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Name Sex Affiliation Residence 
(commune) Cercle Work zone 

33. Mamadou Togo M AaDEC Kalifabougou Kati Kalifabougou, Kati, N’tjiba, Dio-Gare, Diago  
34. Pascal A.Somboro M AaDEC Minidian Kangaba Minidian, kaniogo, Nouga, Bancoumana 
35. Fatoumata Kouyaté F CAEB Kolokani Kolokani Communes in cercles of Nara, Bamamba and Kolokani 
36. Yaya Mariko M CAEB Nara Nara Nara, Niamana 
37. Kalifa Dansogo M CAEB Banamba Banamba Banamba, Boron, Dougouwolowula, Madina-Sacko 
38. Drissa Faye M CAEB Kolokani Kolokani Kolokani, Nonsombougou, Diédièni 
39. Boubacar Kané M ARAFD Mopti Mopti Communes in the cercles of Mopti, Djenne and Tenenkou 
40. Gaoussou Dicko M ARAFD Diafarabé Tenenkou Diafarabé, Diaka, Kewa 
41. Abdoulaye Samaké M ARAFD Konna Mopti Korombana, Konna, Dialloubé 
42. Larsan Traoré M ARAFD Sokoura Mopti Fakala, Fatoma, Sokoura, Madiama 
43. Kadidia Cissé F ARAFD Djenné Djenné Pondori, Derary, Femaye Djenné 
44. Tahirou Maiga M SABA Bandiagara Bandiagara Communes in the cercles of Bandiagara, Bankass and Koro 
45. Souleymane Dembelé M SABA Bandiagara Bandiagara Dandoli, Soroli, Bandiagara 
46. Moussa Kodio M SABA Bankass Bankass Baye, Sokoura, Tori, Bankass 
47. Barièma Guindo M SABA Koro Koro Dougoutene 1, Koro, Barapireli 
48. Hamadine Sadou Ongoiba M AMSS Timbuktu Timbuktu Communes in circles of Timbuktu and Goudam 
49. Youssouf Cissé M AMSS Tonka Goundam Tonka, Douékiré, Télé 
50. Mohamed Ag Awaleymane M AMSS Goundam Goundam Goundam, Doukouria, Gargando, Bintagoungou 
51. Issa Sissoko M AMSS Timbuktu Timbuktu Tombouctou, Salam, Alafia 
52. Mohamed Ag Attaher M AMSS Ber Timbuktu Ber, Bourem Inaly,, Lafia 
53. Bassandi Adiawiakoye M ARDIL Niafunké Niafunké Communes des cercles de Diré et Niafunké 
54. Issa Touré M ARDIL Haibongo Niafunké Haibongo, Sarayémou, Tienkour, Kirchamba 
55. Mouna Aissa O Touré F ARDIL Diré Diré Diré, Bourem Ssidi Amar, Dangha, Garbakoira 
56. Sarmoye Abdoulaye M ARDIL Fittouga Diré Fittouga, Banikane Narhawa, NGorkou 
57. Kalidou Adiawiakoye M ARDIL Soboundou Diré Léré, Soboundou, Koumaira 
58. Dicoré Coulibaly F APROFEM Bamako Bamako Communes I and II 
59. Mme. Diakité Oumou Touré F APROFEM Bamako Bamako Communes IV and VI 
60. Amidou Siabana M APROFEM Bamako Bamako Communes III and V 
61. Ibrahim Tanapo M APROFEM Bamako Bamako Entire District 
62. Toumani Sidibé M ACOD Kadiolo Kadiolo Kadiolo, Zegoua, Loulouni and Nimbougou 
63. Drissa Ouattara M ACOD Dioumatene Kadiolo Dioumatene, Fourou, Misseni 
64. Daouda Konaté M ACOD Sikasso Sikasso Gongasso, Sikasso, Klela, Danderesso 
65. Fatoumata Kone F ACOD Niena Sikasso Zaniena, Niena, Farakala 
66. Fousseyni Diarra M ACOD Lobougoula Sikasso Missikoro, Lobougoula, Sokourani, Missikoro 
67. Bréma Koné M ACOD Kignan Sikasso Kignan, Dembela, Dogoni, Dialakoro 
68. Fadiala Kamissoko M ACOD Sikasso Sikasso Communes in cercles of Sikasso and Kadiolo 
69. Mamadou Dougoumalé M AID-Mali Yanfolila Yanfolila Wassoulou Balle, Bolo Fouta, Koussan, Yallankoro Soloba 
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Name Sex Affiliation Residence 
(commune) Cercle Work zone 

70. Yacouba Koné M AID-Mali Kadiana Kolondiéba Kadiana, Tousséggéla, Nangalasso, Kolosso, Tiogui 
71. Hamady Kanté M AID-Mali Kolondiéba Kolondiéba Kolondiéba, Fakola, Farako, Bougoula, Ména 
72. Mme Diallo Fatoumata Haidara F AID-Mali Bougouni Bougouni Bougouni, Tiémala Banimonotié, Faragouaran, Danou 
73. Boubacar Kouyaté M AID-Mali Zantiébougou Bougouni Zantiébougou, Kola, Débélin, Kebila 
74. Aliou Samaké M AID-Mali Kéléya Bougouni Kéléya, Ouroun, Sido, Kokéké, Baya 
75. Bocary Thienta M AID-Mali Garalo Bougouni Garalo, Defina, Yiridougou, Sibirila 
76. Koman Konaté M AID-Mali Bougouni Bougouni Communes in the cercles of Bougouni, Yanfolila and Kolondiéba 
77. Djibril Dembélé M Alphalog Niono Niono Communes in the cercles of Niono and Macina 
78. Mariétou Cissé F Alphalog Niono Niono Niono, Yeredon Saniona, Sirifila Boundi, Toridagako 
79. Souleymane Dolo M Alphalog Diabaly Niono Diabali, Mariko, Dogofri, Sokolo 
80. Tahirou Dembélé M Alphalog Siribala Niono Siribala, Kala-Siguida, Kolongo (C. De Macina) 
81. Koutoubou Diabaté M Alphalog Macina Macina Macina, Kokry-centre, Monimpébougou, Boky-Wèrè 
82. Mamadou Tombo M Alphalog Saloba Macina Saloba, Souleye, Folomana, Matomo,  
83. Aminata Maïga F APSRU Sébougou Ségou Sébougou, Sakoïba, Konodimini 
84. Mamy Soumounou M APSRU Sansanding Ségou Sansanding, Sibila, Dougabougou 
85. Baguena Guindo M APSRU Farako Ségou Farako, Diganibougou, Samafoulala, Baguindadougou 
86. Emmanuel Diarra M APSRU Cinzana Ségou Cinzana, Katiena, Diedougou 
87. Takariba Kouyaté F APSRU Markala Ségou Markala, Togou, Boussin 
88. Alboukadal Haïdara M APSRU Ségou Ségou Ségou, Souba 
89. Aminata Djenepo F APSRU Baroueli Baroueli Baroueli, Kalaké, Konobougou, N’gassola 
90. Sidy Coulibaly M APSRU Ségou Ségou Communes in the cercles of Segou and Baroueli  
91. Bakary Keïta M GRAT Konséguéla Koutiala Konséguéla, Konina, Koutiala, N’golonianasso 
92. Hamadoun Maïga M GRAT M’Pessoba Koutiala M’Pessoba, Songoua, Koromo 
93. Sonounkoun Rosalie Dembélé F GRAT Kapala Koutiala Kapala, Kolonigué, Sincina 
94. Adama Konaté M GRAT Zangasso Koutiala Zangasso, Fagui, Gouadié-Sougouna, Diaradougou-Kafo 
95. Cheick Oumar Keïta M GRAT Bla Bla Bla, Yangasso, Touna 
96. Mamadou A. Diallo M GRAT Koutiala Koutiala Communes in the cercles of Bla and Koutiala 
97. Mamadou S. Diallo M OMAES San San Communes in the cercles of San and Tominian 
98. Daouda Diaou M OMAES Niamana San Niamana, Diéli, N’torosso 
99. Léontine Diarra F OMAES San San San, Somo, Niasso, N’goa 
100. Oumar Togola M OMAES Tènè San Tènè (C. de San), Diora, Mandiakuy (C. de Tominian) 
101. Begnan Basile Dembelé M OMAES Tominian Tominian Tominian, Ouan, Yasso 
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GUIDE DE DIAGNOSTIC 
 
Le présent guide est élaboré pour mieux orienter les agents dans la conduite du diagnostic 
participatif communal dans le cadre du Programme de la Gouvernance Partagée. 
 
1. CADRE DU DIAGNOSTIC : 
 
Le résultat recherché par le programme PGP est une commune où il y a une synergie d’action 
entre les acteurs légitimes à travers une dynamique de dialogue, de concertation, de 
négociation dans la conception, la mise en œuvre et le contrôle des activités de 
développement. Le diagnostic participatif consistera en une analyse rétrospective de la 
situation de la gouvernance dans la commune. Il sera le fruit de discussions entre les 
différents acteurs de la vie communale. 
 
2. OBJECTIF GENERAL : 
 
Faire l’état des lieux de la décentralisation et de la gouvernance dans la commune. 
 
3. OBJECTIFS SPECIFIQUES : 
 
- Recueillir et analyser les informations relatives à la gouvernance et à la décentralisation ; 
- Dégager les forces et les faiblesses de l’exercice de la gouvernance dans la commune ; 
- Elaborer un plan d’action de consolidation de la gouvernance dans la commune. 

 
4. LES INFORMATIONS A COLLECTER : 
 
Les informations à collecter dans le cadre du diagnostic participatif communal seront 
focalisées sur : 
 
4. 1. Les acteurs communaux : 
Ces informations permettront d’identifier les acteurs (organisations et institutions), leurs 
relations et leurs importances/influences dans le développement de la commune.  
 
La notion d’interne fait appel aux institutions / organisations qui interviennent dans la 
commune et qui sont très souvent l’émanation même de la communauté, tandis que la notion 
d’externe fait référence aux organisations / institutions qui appuient la commune. 
 
Ainsi au niveau de la commune on distinguera deux types d’acteurs en dehors du conseil 
communal: 
• les partenaires actuels internes ou externes qui collaborent avec le conseil communal c’est  

dire qui  ont établi un partenariat basé sur des actions ou des relations directe avec le 
conseil communal 

• les partenaires potentiels internes ou externes c’est à dire ceux qui interviennent dans la 
commune, mais n’ont pas de relation formelle avec le conseil communal 

 
Au niveau de ces acteurs, les informations à rechercher  porteront sur les aspects suivants : 
- Partenaires actuels internes et externes 

o Acteurs entrant dans cette catégorie 
o types de relations 
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o activités  
o contributions 
o avantages / bénéfices de la collaboration 
o durée du partenariat 
o difficultés rencontrées 

- Partenaires potentiels internes et externes  
o acteurs entrant dans cette catégorie 
o activités réalisées sans l’implication du conseil 
o raisons de non collaboration 
o identification des axes de collaboration possible 

 
NB – On identifiera également dans la commune, les actions de développement initiées et 
réalisées uniquement par le CC, les leçons tirées de ces initiatives de développement. 
 

• Relations intercommunales : comprendre les domaines, les responsabilités, avantages et 
les difficultés. 

 
4.2. L’organisation interne et fonctionnement de l’institution communale 
Les informations à rechercher concernent le conseil communal, le bureau communal et les 
commissions de travail :  
  - nombre de sessions ordinaires tenues par le conseil communal 
  -   taux de participation des élus aux sessions 
  -     pourcentage de femmes dans le CC et dans le bureau communal 
  -     taux de présence des femmes aux sessions 
  -     taux de présence des femmes aux réunions des commissions de travail 
  -   initiatives proposées par les femmes élues et débattues dans les réunions du conseil 

communal   
  -     fréquences des réunions du bureau communal 
  -     tenue des réunions d’information et de restitution dans les villages de la commune 
  -     existence et fonctionnalité des commissions de travail 
  - fréquence des réunions des commissions de travail 
  -     propositions des actions communales par les commissions au conseil communal 
  -     consultation des organisations féminines par les commissions ou le CC 
  -    la légalité des décisions des organes exécutifs et délibérants (leur conformité avec les 

textes de lois) 
  -     la légitimité des décisions exécutées par le bureau communal (ces décisions sont-elles 

issues des délibérations du CC) 
  -   la collaboration avec les structures privées dans le cadre de l’exploitation d’équipement 

collectivités (contrat gestion marché confiée à un GIE par exemple) 
 
4.3 Le processus d’élaboration du PDC : 

Les informations à rechercher permettront d’apprécier la participation des acteurs à différentes étapes 
d’élaboration du PDC. Ces informations porteront sur : 

- les acteurs impliqués, leurs rôle et responsabilités 
- la durée d’élaboration 
- mécanismes de prise en charge des participants 
- participation des femmes,  démarche du CC  envers les femmes 
- communication (consultation, restitution, autres diffusions des informations) 
- les priorités des acteurs  
- activités spécifiques prévues dans le PDC au bénéfice des femmes 
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- le niveau de réalisation atteint (taux de réalisation du PDC) 
NB  Avant de se rendre sur le terrain l’agent doit comprendre les étapes d’élaboration du PDC 
et recueillir les informations existant à ce sujet dans la base OISE 
 
4.4. La gestion financière de la commune  
Les informations à rechercher visent à apprécier la participation des acteurs à l’élaboration du 
budget d’une part, les modalités et les procédures d’exécution d’autre part. L’objectif est 
surtout de comprendre les relations entre les priorités exprimées dans le PDC et celles 
contenues dans le budget, le rôle des différents acteurs et les pratiques actuellement en cours 
dans le domaine de la gestion financière. Ces informations porteront sur : 
  
• Elaboration du budget 
- le respect des étapes de l’élaboration du budget 
- les acteurs impliqués, rôles et responsabilités ( leaders communautaires, OSC, ST, CC, 

tutelle 
- la durée d’élaboration 
- mécanismes de prise en charge 
- prise en compte priorités des femmes(genre) 
- communications (comment les population sont informées) 
- les actions financées et leur conformité avec les priorités PDC  
- contributions des acteurs 
 

• Exécution du budget 
- les acteurs (rôles et responsabilités du maire, du receveur/percepteur, du régisseur et 

autres) 
- l’existence de compte administratif élaboré par le maire et adopté par le conseil 
- le contrôle de la gestion communale par la tutelle (recommandations) 
- les procédures de passation de marché (quels montants pour les appels d’offres, 

composition et membres des commissions de dépouillement) 
- le taux de réalisation du budget 
- la gestion des équipements collectifs (quels acteurs sont impliqués et comment ?) 

 
4.5. La mobilisation des ressources 
Les informations porteront sur les ressources existantes, le dynamisme des élus dans le 
recouvrement des impôts et taxes, mais également dans la mobilisation des ressources 
financières externes et celle du secteur privé : 
-   identification des stratégies de mobilisation des ressources (montage projet, ressources 

taxables, collaboration avec le conseil de village, approche mobilisation fonds des 
associations et du privé) 

- acteurs impliqués dans la détermination de l’assiette fiscale, leurs rôles et responsabilités 
-     taux de recouvrement des impôts et taxes 
-     les raisons de fluctuation du taux (si c’est le cas) 
-     acteurs du secteur privé dans la commune 
-     types de services ou biens offerts par le secteur privé à la commune 
-     montant de l’apport du secteur privé 
-     répertoire des opérateurs privés contactés 
-   ressources externes mobilisées auprès des services d’appui (ANICT, autres institutions 

financières etc.) 
-    ressources mobilisées auprès des ressortissants. 
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4.6. Dynamique de dialogue et concertation entre les acteurs au niveau de la 

commune 
Les informations recherchées visent à apprécier la synergie d’action entre les acteurs 
légitimes à travers une dynamique de dialogue, de concertation autour des actions de 
développement de la commune. Les informations porteront sur : 
- l’existence d’un cadre de concertation 
- les objectifs du cadre 
- l’organisation, la composition et les participants 
- la fonctionnalité du cadre 
- les résultats obtenus par le cadre 

 
4.7. L’exercice du contrôle populaire sur les affaires de la commune 
Il s’agit d’apprécier l’exercice du contrôle du citoyen dans les affaires communales. Les 
informations porteront sur : 
- la participation des citoyens aux sessions du conseil communal 
- l’interpellation des élus par les citoyens (identifier des cas de contrôle antérieur) 
- l’accès des citoyens aux informations communales 
- la connaissance des rôles et responsabilités par les acteurs de contrôle 
- les cas d’actions civiques menées par les citoyens et les OSC (demande de l’état 

d’exécution du budget par un  citoyen à la commune ou bien plaidoyer effectué par une 
OSC sur l’assainissement auprès des autorités communales)  

  
4.8. Participation genre 
Les informations recherchées visent à apprécier le niveau d’implication des femmes dans les 
structures de décision. Les informations porteront notamment  sur la présence de femmes dans 
les organes de gestion des services sociaux de base (santé, éducation, hydraulique etc…) 
 
4.9. Prévention et gestion des conflits 
Les informations recherchées visent à apprécier l’existence au niveau de la commune de 
mécanismes participatifs de prévention et gestion des conflits : 
- existence de mécanismes communaux (traditionnels ou modernes)de prévention et de 

gestion des conflits  
- types de mécanismes (concertations, règles, conventions, etc)   
- types et nature de conflits 
- conflits résolus à l’aide de ces mécanismes 
- existence de conflits latents dont la non résolution peut avoir des conséquences sur la vie 

de la commune. 
 
5. DEMARCHE DU DIAGNOSTIC 
 

Le diagnostic se déroulera en deux phases: 

5.1. La phase préparatoire 
Cette phase préparatoire comprendra une série d’activités : 
 
5.1.1. Prise de contact et informations sur le diagnostic participatif 
 
♦ Objectif : Informer les acteurs communaux sur les objectifs du DP, le calendrier, le lieu, 

les groupes cibles et les conditions de participation. 
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♦ Activités 
-     Salutation d’usage  
-     Présentation 
-     Information sur la tenue du DP 

 
5.1.2. Recherche documentaire 

 
♦ Objectif : Avoir des informations approfondies sur la commune 
 
♦ Activités 
- Recherche de documents sur la  commune  relatifs à la gouvernance locale 
- Exploitation de documents sur la commune par rapport à la population, aux structures, 

OSC, nombre de villages, superficies, etc. 
 
5.1.3. Préparation matériel et pédagogique sur le DP 
 
♦ Objectif : Faciliter la bonne tenue du DP dans la commune 
 
♦ Activités 
- Préciser les groupes cibles 
- Discuter des conditions de prise en charge (déplacement, d’hébergement et de 

restauration) 
- Déterminer les tâches du comité communal de pilotage 
- Préciser la composition de l’équipe DP 
- Mise en place du comité communal de pilotage du DP 
- Etablir le calendrier 
- Réunir matériel et concevoir les supports pédagogiques (outils) 

 
5.2. Phase d’exécution : 
La phase d’introduction est la phase de conduite du DP sur le terrain à travers une série 
d’étapes/d’activités dont : 
 
5.2.1 Installation de l’équipe 
 
♦ Objectif : S’enquérir des dispositions prises pour la conduite du DP dans la commune 
 
♦ Activités 
- Prise de contact avec les élus et l’équipe d’organisation pour expliquer de nouveau les 

objectifs, présenter l’équipe et expliquer la nature des activités qui vont se dérouler 
- Visites de courtoisie 
-  Rappel du programme de conduite du DP 

 
5.2.2. Conduite des ateliers et réunions 
♦ Objectifs 
- recueillir les informations  relatives à la gouvernance et à la décentralisation  
- analyser les informations recueillies 
- dégager les forces et les faiblesses de l’exercice de la gouvernance dans les communes 
- élaborer un plan d’actions de consolidation de la gouvernance dans les communes 
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♦ Activités : 
- collecter les données 
- analyser les données 
- dégager les forces et faiblesses 
- établir les plans d’actions 
- restitution/validation du plan d’actions 
- production du rapport DP 
- ventiler le rapport aux différents acteurs 
- organiser un atelier de mise en œuvre du plan d’actions 

*  Signature du protocole d’engagement par les acteurs 
* mise en place d’un comité de suivi de mise en œuvre du plan 
* détermination des tâches du comité et la fréquence de suivi 
*    établir un plan de suivi des actions. 
 

6. LES OUTILS 
Ce chapitre vise à présenter les outils utilisés : objectifs, démarche pédagogique, conduite, 
durée, matériel nécessaire, groupe cible, facilitation  
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6.1 Le diagramme de Venn 
Objectifs : 
- identifier les organisation et institutions intervenant dans la commune 
- cerner les relation et l’importance des organisation et institutions dans le développement 

de la commune 
 
Participants/cibles: Elus, OSC, Services techniques, tutelle, CCC, chefs de 
villages/quartiers, ONGs, opérateurs privés 
 
Démarche pédagogique : 
- expliquer l’outil et son utilité aux participants 
- recenser les organisations et institutions 
- identifier les relations entre les institutions 
- comprendre les types de relation et leur importance 
- choisir un participant pour la matérialisation du diagramme 
- tracer un grand cercle représentant l’espace communal 
- placer les organisations dans le cercle selon leur importance et les relations qui les lient 
- analyser les éléments du diagramme par des questionnements 
- faire ressortir les grands constats (problèmes de relation, insuffisance d’institutions, etc.) 
- faire la synthèse 
- produire le rapport 

 

Durée : 3 heures 

Matériel : feuilles géantes, feutres, tableau noir, craie 

Utilisation : l’outil est utilisé en grand groupe 

Facilitation :  un membre de l’équipe assurera la facilitation 
Informations nécessaires à collecter 

- les acteurs internes et externes de la commune 
- les partenaires actuels internes et externes de la commune 
- les organisations et institutions existantes 
- les types de relations entre les organisations et institutions 
- l’importance des relations 
- activités et contributions des organisations et institutions 
- durée du partenariat / avantages / bénéfices 
- relations développées entre partenaire sans le conseil communal 
- les actions de développement initiées par le conseil communal 
- expériences de collaboration : rôles et responsabilités des acteurs, leçons tirées 
- cadre de concertation entre les acteurs de la commune (réunions tenues, objectifs, participants, résultats 

obtenus, organisation) 
- les actions entreprises dans le cadre d’une coopération intercommunale, les difficultés et leçons 
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6.2 Entretien semi-structuré (ESS) 

 
Objectifs : 
- recueillir les informations de diverses natures sur la commune 
- étudier les problèmes de la commune de façon approfondie 
- découvrir les sentiments, opinions et perceptions des acteurs de la commune 

 
Participants/cibles : Elus, OSC, CCC, services techniques, tutelle, opérateurs privés, chefs 
de villages/quartiers, ONGs 
 
Démarche pédagogique : 
- établir des sujets pré définis 
- établir un guide d’entretien (check-list) 
- administrer le guide (écoute attentive du facilitateur, questionner avec délicatesse, 

apprécier et vérifier les réponses) 
- faire un PV de l’entretien 
- faire de l’auto critique 

 
Durée : 2 heures 
Si les 2 heures ne suffisent pas pour épuiser toutes les questions prévoir d’autre rencontres si 
on sent la fatigue 
Matériel : blocs notes et bics 

 

Cadre d’utilisation : l’outil peut être utilisé en grand groupe, en petit groupe ou 
individuellement.  

 

Facilitation : un membre de l’équipe DP assurera la facilitation. 

Informations nécessaires à rechercher 
Cet outil servira à rechercher les informations relatives à  

- l’organisation et fonctionnement de la commune (voir informations à rechercher point 4.2)  
- le processus d’élaboration du PDSEC et du budget ( voir point 4.3) 
- la gestion financière des communes (voir point 4.4) 
- la mobilisation des ressources (voir point 4.5) 
- le dynamique de dialogue et de partenariat entre les acteurs (4.6) 
- l’exercice du contrôle populaire sur les affaires de la commune (voir point 4.7) 
- la participation genre (voir point 4.8) 
- la prévention et la gestion des conflits 

 
NB- un questionnaire est conçu pour collecter ces informations 
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6.3 Le SEPO (Succès- Echecs- Potentialités- Obstacles) 

 
Objectifs : 
- mesurer les capacités et performances des acteurs de la commune dans l’exercice de la 

gouvernance 
- identifier les potentialités et les opportunités de l’exercice de la gouvernance 

 
Participants/cibles : Elus, CCC, Tutelle, services techniques, ONGs, opérateurs 
économiques, chefs de villages/quartiers 
 
 
Démarche pédagogique : 
 
- tracer un tableau de quatre colonnes 
- écrire chaque variable dans une colonne (succès, échecs, opportunités et potentialités) 
- expliquer aux participants chacune des variables 
- poser des questions pour recueillir des informations relatives à chacune des variables 
- inventorier les facteurs externes qui crées les opportunités (potentialités) et ceux qui 

bloquent  (obstacles) la réalisation de l’objectif 
- analyser les données collectées (comment mieux utiliser les forces et potentialités, 

comment transformer les faiblesses en forces) 
- dégager les actions à entreprendre par les participants 
- produire un rapport de synthèse 

 
Durée : 6 heures 
 
Matériel : feuilles géantes, marqueurs, tableau noir, craie  

 

Cadre d’utilisation :     L’outil peut être utilisé en grand groupe ou en petit groupe 
 

Facilitation : Un membre de l’équipe DP assurera la facilitation  
 

Informations nécessaires à rechercher 
Cet outil SEPO sera utilisé surtout après les autres outils pour comprendre l’exercice de la gouvernance et de la 
décentralisation. Les acteurs questionnés après l’administration des autres outils donneront leurs appréciations 
sur les variables du SEPO (succès-echecs-potentialités – obstacles)  
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6.4 Profil historique : 

 
Objectifs : 
- Inventorier les conflits qui ont eu des effets sur la vie de la commune 
- Identifier les causes de ces conflits 
- Identifier les mécanismes de prévention et de gestion des conflits existants dans la 

commune 
Participants/cibles : Elus, chefs de villages/quartiers, ONGs, opérateurs privés, OSC, 
 
Démarche pédagogique : 
- expliquer l’outil aux participants 
- situer le repère à partir de 1991(période de l’avènement démocratique au Mali) 
- poser des questions pour faire ressortir les conflits qui ont jalonnés la vie de la commune 

(lister les évènements et leur période) 
- poser des questions sur les mécanismes de prévention et de gestion des conflits 
- faire la synthèse (utilisation d’une matrice) 

Durée : 4 heures 

Matériel : feuilles géantes, tableau noir, craie, marker, bloc notes bic. 
 

Cadre d’utilisation :     L’outil est utilisé en grand groupe   
 

Facilitation : un membre de l’équipe DP assurera la facilitation 
 

Informations nécessaires à rechercher 
- conflits ayant marqués la vie de la commune (situer le repère à partir de 1991) 
- situer la périodes de ces conflits cités 
- types et nature de conflits 
- mécanismes de prévention et de résolution des conflits 
- conflits résolus à l’aide de ces mécanismes 
- conflits latents possibles 
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6.5 L’arbre à problèmes : 

 
 
Objectifs : 
-   Analyser les causes et les conséquences d’un problème communal 
-   Dégager les solutions / actions possibles 
Participants/cibles : élus, CCC, tutelle, services techniques, opérateurs privés, ONGs, chefs 
de villages/quartier, OSC. 
Démarche pédagogique : 
- expliquer l’outil aux  participants 
- mettre le problème représenté par le tronc de l’arbre 
- poser des questions pour ressortir les causes représentées par les racines, et les 

conséquences représentées par les branches 
- faire un brainstorming pour dégager les solutions / actions 
- matérialiser les actions / solutions par les fruits ou simplement les lister au bas de l’arbre 

à problème 
- faire la synthèse 

Durée : 2 heures 
 
Matériel :   Feuilles géantes, markers, tableau noir, craie 

Cadre d’utilisation :     L’outil est utilisé en grand groupe ou en sous groupe 
 

Facilitation : Un membre de l’équipe DP assurera la facilitation 

Informations nécessaires à rechercher 
Cet outil servira à analyser de façon profonde les problèmes prioritaires (problèmes leviers) dégagés au cours du 
DP pour lesquels l’équipe cherchera à comprendre d’avantage. 
Exemples : faible taux de recouvrement des impôts et taxes 
                 Manque d’actions en faveur des femmes dans le PDC 
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7. Les acteurs impliqués dans la gestion du processus 
Dans le cadre de la responsabilisation des acteurs dans l’élaboration et l’exécution du 
diagnostic participatif dans les communes, il sera mis en place des structures suivantes : 
Le comité de pilotage communal du DP  
Ce comité a la responsabilité de piloter le processus. Cette approche vise à rendre le 
diagnostic très participatif et à favoriser son appropriation par la commune. Les membres du 
Comité seront choisis parmi les acteurs de la communes.  
Les conseillers d’appui aux communes ne joueront qu’un rôle de facilitation dans le groupe.  
 
Les tâches du comite de pilotage 
- Informer les acteurs sur la tenue du DP (participants) 
- Organisation de la salle de l’accueil et l’hébergement, restauration si nécessaire 
- Participer aux débats et discussions 
- Faire la synthèse journalière avec l’équipe PGP 
- Elaborer le plan d’actions avec la facilitation de l’équipe DP 
- Organiser l’atelier de restitution et validation 
- Faciliter la signature du protocole de mise en œuvre du plan d’action par les acteurs. 
 

7.1. Le Comité de suivi du Plan d’actions. 
Ce Comité sera mise en place au terme du diagnostic pour suivre la mise en œuvre du plan d’actions. 

Les membre de ce Comité seront désignés par les acteurs qui ont participé au processus d’élaboration du 
plan d’actions et qui s’engagent à contribuer à sa mise en œuvre. 

 
Les tâches du comité de suivi 
- Elaborer un calendrier de suivi des activités 
- Faire un rapport de suivi  
- Faire l’évaluation des activités prévues dans le plan d’actions 
- Rendre compte des résultats de l’évaluation aux acteurs 
- Suivre l’application des décisions prises par les acteurs 
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ANNEXES 
 
 
Autres outils nécessaires dans la conduite du diagnostic participatif 
 
Outil 1- Matrice de résumé journalier : 
               Jour : 
               Date et l’année : 
               Lieu : 
               Nombre d’heures : 
 
Organisation de l’équipe DP 
Rubriques 

Equipe 1 Equipe  2 

Sujets traités   
Outils utilisés   
Groupes cibles / nombre de 
participants 

  

Résultats principaux obtenus   
 
 
NB : Résultats = problèmes importants ressortis, solutions évoquées, observations 
importantes. 
 
Outil 2- Proposition d’un modèle de plan d’action : 
                Nom de la commune : 
                Date et année : 
                  
Activités Stratégie Période Responsable Coût 
   

 
  

 
TRADUCTION DE QUELQUES CONCEPTS CLES EN LANGUE BAMANAN 

 
Français Langue Bamanan 
Gouvernance Partagée Bèè sendoni komini baaraw la 
Renforcement organisationnel Jèkulu sinsinni 
Mobilisation des ressources Soro siraw 
Collectivité décentralisée Maraségiso walima maracèmaboli 
Gestion des ressources naturelles Sigidala fenw ladonni 
Participation Sendonni 
Partenariat Jègnongonya 
Conflits ouverts Fognongokow 
Conflits latents Kumugnongonkoro 
Appropriation Ka k’i ta yé walima   tatigiya 
Environnement macropolitique Jamana jèkulubaw dèmèni siraw 
Espace public  Forobalajè 
Implication Sendonni 
Acteur communal Komini yiriwali baarakèbaw 
Approche  Tabolo     
Principe Sinsinlan 
Apprentissage par action Dégéli walé senfè 
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Synergie Baarakègnongonfè, fangafaragnongonkan 
Consortium CARE / SAVE / MSI Dèmèjèkuluw faralen gnongonkan 
Pilotage du ministère Minisiri ka yamariyakono 
Développement participatif Bèè sendonni yiwali la 
Services techniques Jamana ka cakèdaw 
Organisation société civile Sigida ka jèkuluw 
Chefs traditionnels et religieux Dugutigiw, kafotigiw, tontigiw, dinègnèmogow 
Environnement Sigida 
Conseil communal Komini kolatigè jèkulu 
Diagnostic Ko gnègninini 
Objectif Kuntilenna, lagnini 
Gestion financière Nafoloko gnènaboli 
Intercommunalité Kominiw ni gnongoncè baaragnonya 
Plan d’action Baarabolodalisèbèn 
Prévention et gestion de conflits Fognongonko kunbènni n’u gnanaboli 
Analyse rétrospective Jatèminèni ko tèmènènw kan 
Budget Sorow ani musakaw bolodali sèbèn 
Contrôle  populaire Foroba sègèsègèli 
Validation des actions Bèn wale kètaw kan 
Assiette fiscale Komini ka soro jatèminènèw sa kono 
Compte administrative Komini musaka kèlénw dantgèli sèbèn san kono 
Compte de gestion Pèrèsèpitèri ka jatèminè sèbèn komini ka sorow ani 

musakaw kan 
PDSEC / PDC Komoin yiriwali bolodali gafé 
Décentralisation Mara walanwalanni 
Gouvernance Mara / fanga 
Commission de travail Baarakèjèkulu 
Bureau comminal Komini ka baaraw waléyali jèkulu 
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PROGRAMME DE CONDUITE DU DIAGNOSTIC PARTICIPATIF 
Jours Activités Informations à analyser 
Jour 1  
-  Arrivée de l’équipe 
DP l’après midi 

- Installation de l’équipe DP dans la commune 
- Réunion avec les élus (maire, adjoints, 

percepteur, services techniques, APE, Ass. 
Féminines,  secrétaire général, leaders 
traditionnel etc…), présenter les objectifs, 
présenter l’équipe, et expliquer la nature des 
activités qui vont se dérouler. 

- Expliquer les tâches du comité de pilotage 
- Mise en place du comité de pilotage 
- Remplir matrice : résumé  journalier 

-   Disposition prise pour 
faciliter la conduite du 
DP 
 
 
 
-   Composition du 
comité( représentativité, 
genre) 
 
 

Jour 2 
 
* Matin :durée 3 heures 
 
 
 
* Après midi 

- faire le diagramme de Venn avec les élus, 
OSC, services techniques, tutelle, CCC, chefs 
villages/quartiers, ONGs, OP ; pour identifier 
les organisations et institutions intervenant 
dans la commune et comprendre les relations 

 
- Mise en commun et planning des check –liste : 

guide d’entretien 
- Interview à nouveau si nécessaire pour 

compléter les  informations 
- Remplir l’outil matrice du résumé journalier 

- Types de relations 
et leur importance 

- Cadre de 
concertation 

Jour 3 
 
Matin : durée 2 heures 
 
 
 
Matin : durée  2 heures 
 
 
 
 
Soir : durée 2 heures 
 

- faire l’entretien semi -  structuré sur : 
- Gestion administrative de la commune (point 

4.2 - 4.3) auprès des élus, personnel 
communal, OGC, Leaders traditionnels, 
Opérateurs privés 

 
- Faire l’entretien semi – structuré sur : 
-  processus d’élaboration du PDSEC et 

d’élaboration, d’exécution du budget ( point 
4.4) auprès des élus, personnel communal, 
services techniques, OSC, leaders 
traditionnels, opérateurs privés. 

 
- Mise en commun et planning des check- 

list/guide d’entretien 
- Interview si nécessaire pour compléter les 

informations 
- Remplir la matrice : résumé   journalier 

 

- fonctionnement du 
conseil communal et 
du bureau 
communal 

 
 

- participation des 
acteurs dans le 
processus du 
PDSEC et du 
budget 

- Conformité PDSEC 
et budget 

- Mécanismes de 
gestion financière 
au niveau des 
communes 
(séparation des 
fonction 
ordonnateur et 
comptable) 

-  
Jour 4 :  
  Matin : durée  2 
heures 
 
 
 
 
Matin : durée 2 heures 

- Faire l’entretien semi – structuré sur : 
- Mobilisation des ressources  (point 4.5) auprès 

des élus, personnel communal, services 
techniques, OSC, leaders traditionnels, 
opérateurs privés. 

 
 

- Faire l’entretien semi – structuré sur : 

- Capacité de 
mobilisation des 
ressources et leurs 
évolution 
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Soir : durée  2 heures 

  
- Mise en commun et planning des check-

list/guide d’entretien 
- Interview si nécessaire pour compléter les 

informations 
- Remplir la matrice : résumé  journalier 

 
 
 
 
 
 
 
 

  
 
 
Jour 5 
Matin : durée 2 heures 
 
 
 
Matin : durée 2 heures 
 
 
 
 
 
Soir : durée 2heures 

 
- Faire l’entretien semi – structuré sur : 
- participation genre (point 4.8) auprès des élus, 

personnel communal, services techniques, 
OSC, leaders traditionnels, opérateurs privés. 

 
- Faire l’entretien semi – structuré sur : 
- Exercice du contrôle populaire sur les affaires 

de la commune (point 4.7) auprès des élus, 
personnel communal, services techniques, 
OSC, leaders traditionnels, opérateurs privés. 

 
 
- Mise en commun et planning des check –

lists/guide d’entretien 
- Interview pour compléter les informations 
- Remplir la matrice : résumé  journalier 
-  

 
- implication des 

femmes dans les 
organes de gestion 
des services sociaux 
de base 

 
- Participation du 

citoyen à la gestion 
des affaires 
communales 

 
   -  Actions civiques 

Jour 6  
 
Matin : durée 4 heures 
 
 
 
 
 
 
Soir : durée  2 heures 

- Faire le profil historique avec  
- des élus,  services techniques, OSC, leaders 

traditionnels, ONGs,  opérateurs privés pour 
inventorier les conflits ayant eu des effets sur 
la vie de la commune. 

 
- Mise en commun et planning des check –

lists/guide d’entretien 
- Interview pour compléter les informations 
- Remplir la matrice : résumé  journalier 

 

- mécanismes 
participatifs de 
prévention et de 
gestion des conflits 

- Concertation entre 
les acteurs 

 
Jour7 : 
 
Matin : durée 2 heures 
 
 
 
 
 
Matin : durée 2 heures 
 
 
 
 
 
Soir : durée  2 heures 

- Faire l’arbre à  problème avec  
- des élus, personnel communal,   services 

techniques, OSC, leaders traditionnels, ONGs,  
opérateurs privés pour analyser les causes et 
les conséquences d’un problème communal et 
dégager les solutions et les actions possibles. 

 
- Faire le SEPO avec des élus, personnel 

communal,  services techniques, OSC, leaders 
traditionnels, ONGs,  opérateurs privés, tutelle 
pour mesurer la capacité et performance des 
acteurs de la commune dans l’exercice de la 
gouvernance. 

 
- Mise en commun et planning des check –

lists/guide d’entretien 
- Interview pour compléter les informations 

- Cerner d’avantage 
les problèmes et 
leurs solutions 

 
 
 
 
 

- Etat de gouvernance 
dans la commune 

- Les leçons à tirer  
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- Remplir la matrice : résumé  journalier 
 

Jour 8 
Matin : durée  4 heures 
 
 
Soir : durée  2 heures 
 

- Elaboration du plan d’action par le comité de 
pilotage avec la facilitation de l’équipe DP 

 
- Début de la rédaction du rapport par l’équipe 

DP 
 

 

-    Pertinence des actions 
et leur mise en œuvre 

Jour 9 
     Durée :  4 heures 

- Rédaction du rapport du DP 
- Réflexion sur l’organisation de la restitution  

-   Qualité du support 
produit 

 
Ce programme est purement indicatif. Il possible et même souhaitable d’intercaler des 
journées libres entre les sessions et de prévoir souvent des demi journées de travail pour 
réduire le coût de la prise en charge des participants par la commune. Le programme prévu ne 
se déroulera donc pas de façon continue. Le calendrier définitif sera fixé par le Comité de 
pilotage communal 
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I- Introduction : 

 
Les premières années  de mise en œuvre de la décentralisation au Mali montrent l’existence 

d’importances contraintes et leurs conséquences sur les collectivités locales. 
 
Pour mieux accompagner les communes dans leurs actions de développement, le Programme de 
Gouvernance Partagée (PGP) veut contribuer à <<Consolider le système de gouvernance partagée à 
travers la décentralisation>>. 
 
Un des axes d’intervention est le diagnostic participatif communal.Cet exercice a été conduit de 
juillet à Août 2004 par le conseil communal de Kéléya en collaboration avec les autres acteurs du 
développement communal ( services techniques, OSC, secteur privé, ONG, surtout traditionnelles ) 
avec l’appui technique du P G P à travers AID – Mali. 
 
II – Généralités sur la commune :  

 
La commune de Kéléya est issue de l’EX – arrondissement de Kéléya crée en 1960. Elle est 

située au nord du cercle de Bougouni et à l’entrée de la région de Sikasso- Kéléya est le chef lieu de 
commune. Kéléya est traversée par la route nationale ( RNT )- Située à 100 km de Bamako, il est à 
60 Km de Bougouni. Elle est composée de 22 Villages, et est limitée :  

 
- A l’Est par la commune de Dogo,à l’Ouest par la commune de Ouroun ; au Nord par la commune 

de Ouéléssébougou au sud par la commune Sido. 
- Sa superficie n’est pas déterminée, car incluse dans celle de l’ancien arrondissement de Kéléya. 

Le relief se caractérise par quelques élévations. La végétation et le climat sont de types 
Soudanien. Les précipitations sont très abondantes. 

- La commune recèle des mares et des marigots saisonniers- 
- Les principales activités sont :  
- L’agriculture, principale activité économique de la zone, elle est dominée par les  cultures 

vivrières. Les conflits sont fréquents entre les agriculteurs et les éleveurs. 
- L’élevage, il est très pratiqué ; les pâturages très abondants favorisent le séjour des troupeaux 

transhumants d’Octobre à Juin de chaque année. 
- La pêche est saisonnière. Le petit commerce et l’artisanat y sont également pratiqués. 
- Le tourisme est inexistant alors que la commune renferme des potentialités eu égard aux 

différents sites archéologiques  
- Les principaux sites touristiques y sont : Somabin, Kéléya Jamanh, Kéléya Kolombaw ( Mansa 

ni Monzon ), Makan Zou, Manjan, Massawelijan de Dialakoro. Le poids de l’islam fait obstacle 
à la réhabilitation de ces sites. La population de la commune est de 17 210 habitants dont 8 645 
hommes et 8 565 femmes. Elle se compose de Bamana, Peulhs, Diawambé et Dogon.  

 
 
III. Objectifs du Diagnostic Participatif Communal(DPC ) : 
 

 
3-1 : Objectif Général :  
 
Faire l’état des lieux de la décentralisation et de la gouvernance dans la commune. 
 
3-2 : Objectifs Spécifiques : 
 
- Recueillir et analyser les informations relatives à la gouvernance et à la décentralisation, 
 
- Dégager les forces et les faiblesses de l’exercice de la gouvernance dans la commune, 
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- Elaborer le plan de consolidation de gouvernance dans la commune. 

 
IV. Méthodologie :  
 
Le diagnostic communal a commencé par l’étude documentaire qu’a permis de cerner l’environnement 
institutionnel de la commune, les ressources et les potentialités de la commune. 
Un comité de pilotage de 9 membres a été mis en place pour conduire le processus.  
 
L’application de l’outil Entretiens Semi Structurés individuels ou en focus groupe a donné des 
informations sur l’organisation interne et le fonctionnement de l’institution communale, le processus 
d’élaboration du PDC et du budget, la gestion financière, la mobilisation des ressources, la dynamique de 
dialogue et de concertation entre les acteurs de la commune.  
 
L’administration du profil historique et du diagrammes de Venn a permis d’avoir des données suffisantes 
sur la prévention et la gestion des conflits dans la commune, les acteurs communaux et leurs relations. La 
compilation de l’ensemble de ces données et leur analyse a permis d’avoir toutes les forces de l’exercice 
de gouvernance dans la commune et les actions qu’il faut entreprendre en vue de les maintenir et de les 
renforcer.  
 
L’utilisation de la matrice d’analyse a permis de cerner les causes, conséquences de l’ensemble des 
insuffisances pour les transformer en forces.  

 

Le comité de pilotage a élaboré le plan d’action en fonction de l’ensemble des solutions qu’ont été 
dégagées en vue de renforcer d’une part les forces et d’autre part transformer les faiblesses en forces. Ce plan 
d’action a été restitué aux différents acteurs par le comité de pilotage le Mercredi, 18 Août 2004 et qui l’ont 
adopté ainsi qu’il est présenté dans le présent rapport. 

 
V Résultats 
 
5.1. Les Acteurs Communaux : 
 
Ces informations visent à identifier les acteurs (organisations et institutions), leurs relations et leurs 
importances dans le développement de la commune. 
  
Les Acteurs recensés au niveau de la commune sont : 

 
a)Le Conseil Communal 
 
b)Les Services Techniques : 
- Bureau du Sous Préfet  
- Conservation de la nature  
- A/ACAER (Antenne d’Appui Conseil de l’Aménagement et de l’Equipement Rural )  
- Contrôle et réglementation  
- CMDT ( Compagnie Malienne du Développement Textile ) 
- Santé  
- Education  
- Conseils de village ( Chefs de village et Conseillers )  
 

    c)Les Structures d’Appui :  
CCC, ANICT, Tutelle. 
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d)ONG et Partenaires au Développement: 
- Programme de la coopération Suisse  

• PAD ( Programme d’Appui à la Décentralisation ) 
• PAIP ( Programme d’Appui aux Initiatives des Producteurs )  
• PHV ( Programme Hydraulique Villageoise devenu Programme d’Appui International au 

Secteur Eau : PAI )  
- SOS – Sahel International  
- GADS ( Groupe d’Appui au Développement du Sahel au Mali )  
- UTA – Alliance  
- Soro Yiriwaso  
- Save The Children  
- BADS ( Bureau d’Assistance et de Développement Social )  
- CD – COM ( Centre de Développement Communautaire )  
- ACEP – Mali ONG  
- CEPID  
- BEACIL – Sènè Kunda  
- Plate Formes Multifonctionnelles  
- CANEF  
- ACODEP ( Association des Collectivités pour le Développement Participatif ) 
  
e)Syndicats et Institutions : Chambre d’Agriculture, SYVAC, SNEC, SYLDEF.  
 
f)Les Associations : 

 
- APE ( Association des Parents d’Elèves ) / Fédération Primaire APE  
- ASACO ( Association Santé Communautaire )  
- Association Kéléya Jisanuman  
- Association des Chasseurs 
- Association des Eleveurs  
- Association des Producteurs de Mangues  
- Association CAFO – JIGINEW  
- Association des Charbonniers ( SRGB )  
- Association des Guérisseurs Thérapeutes  
- Association des Producteurs de Lait  
- Association des Ressortissants de Kéléya à Bamako  
- Association des Ressortissants de Bicko à Bamako  
- Association des Emboucheurs et Aviculteurs  
- Association des peintres de Kéléya 
- Association des Elèves et Etudiants Ressortissants de Kéléya  
- Association Sabali de Siramana  
- Association Massala Benkan  
- Association Miriya ŋuman  
- Association Benkadi n°1 
- Association Benkadi n°2 
- Association Sabu ŋuman 
- Association Kankélétigui  
- Benkadi ( Diala )  
- Association Benkadi ( Faradiè )  
- Badenya n°1 
- Badeya n°2  
- Dialaba  
- Association des Jeunes de Kéléya  

 
g) Confessions Religieuses :  Islam, Christianisme, Religions Traditionnelles. 
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 h)Partis Politiques : ADEMA- PASJ, MPR, RPM, CNID, CDS, BARA, PDR, UDD, PDP, UDR, 
PIDS, US – RDA, RDP, PARENA, PDA, BARIKA. 
 
L’analyse des données collectées sur ces acteurs a permis de déterminer : 
 

• les partenaires internes et externes qui collaborent avec la Commune : 
 

Partenaires Internes :  
- APE  
- ASACO  
- Association kéléya Jisanuman  
- 13 Associations Féminines  ( AF )  
- Association des Chasseurs  
- Partis Politiques  
- Conseils de Village  
 
Partenaires Externes :  
- Sous Préfet  
- Conservation de la nature  
- A/ACAER  
- Contrôle et réglementation ( CN ) 
- CMDT  
- Chambre d’Agriculture  
- CCC, ANICT, Tutelle  
- PAD – PAIP – PHV ou PAI  
- ACEP – Mali  
- CEPID  
- BEACIL  
- SOS – Sahel International  
- BADS  
- ACODEP  
- WADAKEDJI ( Association Internationale Wassoulou, Danou, Kéléyadougou, Djitoumou )  
- Association des Ressortissants de Kéléya  
- Education  
- Santé  

 
• Les Partenaires Potentiels Internes et Externes qui n’ont pas de Relation avec le CC :  

 
Partenaires Potentiels Internes :  

- Association des élèves et étudiants ressortissants de Kéléya  
- Association des producteurs de mangues  
- Association des guérisseurs thérapeutes  
- Association des producteurs de lait  
- Association des emboucheurs et aviculteurs  
- Assciation des peintres  
 

Partenaires Potentiels Externes :  
- CAFO – Jiginew  
- CADS  
- Soro – Yiriwaso  
- CD – Com  
- UTA – Alliance  
- Save the children  
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- CANEF  
- ACODEP  
- Association des ressortissants de Bicko  
- SYLDEF  
- SNEC  
- SYVAC  
 

NB : AID – Mali, Born Fonden et APFER sont au démarrage de leurs activités dans la commune. 
 
L’analyse des données permis de déterminer les types de relations qui existent entre les acteurs (Cf 
annexe : Types de relations entre le CC et les acteurs principaux). 
 
Elle a enfin dégagé les forces, faiblesses et quels actions sur les acteurs : 
 
Forces : 

- Pluralité d’acteurs, 
- Plusieurs acteurs collaborent avec la commune. 

Faiblesses : 
- Faible synergie dans la conception, l’exécution et le suivi évaluation des actions de 

développement, 
- Insuffisance d’informations entre les acteurs. 

Solutions : 
- Elargir les commissions de travail aux services techniques et aux OSC, 
- Mettre en place un cadre de concertation entre les acteurs et le CC : planifier les actions de 

développement, suivre et évaluer les actions prévues dans le PDC, suivre et évaluer les plans 
d’action annuels des autres partenaires. 

 
5.2.L’Organisation Interne et Fonctionnement de l’Institution Communale: 
 
Les informations concernent le conseil communal, le bureau communal et les commissions de travail 
 
5.2.1 Le conseil Communal : 
  

a) Sessions : Les sessions Tenues sont de 2 Types :  
 

• Sessions Ordinaires : 14 sessions ordinaires tenues en cinq ans (2000 – 2004 )  
- Durée Moyenne des Sessions Ordinaires Non Budgétaires : 3 jours  
- Durée Moyennes des Sessions Budgétaires : 5 jours  
- Taux Moyen de Participation aux Sessions Ordinaires : 94 % 

 
De 2000 à 2003, le CC n’a pu tenir que trois sessions ordinaires par an. Les motifs évoqués sont 
l’insuffisance des ressources de la commune pour faire face aux primes de session et la négligence du 
Maire et les convocations arrivent tardivement aux conseillers. 
 

• Sessions Extraordinaires :  
Dix (10) sessions extraordinaires tenues ( 2000 – Août 2004 )  

- Durée Moyenne des Sessions Extraordinaires : 1 jour 
A chaque session le quorum était atteint 12 à 13 / 17 conseillers  
Le taux moyen de participation aux sessions extraordinaires est de 71 à 76%  
Les deux conseillers qui n’étaient pas membres du bureau communal ont participé à toutes les 
sessions du CC.  
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b) Les Commissions de Travail :  
 
Il a existé 4 commissions au sein du CC : 
- Commission Etat Civil – Recensement – Election  
- Commission Affaires Economiques et Financières  
- Commission Education – Cadre de Vie – Environnement – Sport – Arts et Culture 
- Commission Affaires domaniales et foncières 

Chaque commission était présidée par un adjoint au Maire. 
Les deux conseillères étaient reparties entre les deux premières commissions au cours des cinq ans, elles 
n’ont jamais proposé d’initiatives ni au CC ni aux commissions dont elles étaient membres.  

 
Les commissions étaient indépendantes, elles se saisissaient des questions dont l’étude leur paraissait 
nécessaire. Elles étaient parfois saisies par le Maire. Les commissions ont fonctionné au cours du mandat 
passé et certaines ont même déposé des rapports : commission état civil – recensement – Election – 
Commission Affaires Economiques et Financières, Commission Education – Cadre de vie – 
Environnement – Sport – Arts et Culture.  
Jusqu’en 2001, il n’y avait pas eu de délégation de signature aux Adjoints. Ce qui a bloqué le 
fonctionnement de l’état civil pendant un certain temps 
 

c) Les Services Communaux : ces services comprennent : 
  
- Le service administratif et juridique (Secrétariat)  
- Et les services financiers et comptables (régisseurs des recettes)  
NB : A côté de ces services, il y avait 4 commissions de travail dont chacune était présidée par un 
adjoint au Maire. 
 
La plupart des délibérations du CC ont été exécutées par le bureau communal.(Cf annexe : Situation 
des Actes posés par le CC de 2000 à 2004) 
 
d) : Elaboration du PDC et du Budget : 
 
- Elaboration du PDC : Le PDC existe, il a été élaboré en 2001 et expire en 2005. au cours de son 

élaboration, une commission élargie aux services techniques avait été mise en place par la 
commune. Cette commission a consulté toutes les couches socio – professionnelles. Les données 
collectées ont été analysées en atelier financé par la commune avec l’appui technique du CEPID. 
Après l’élaboration du PDC, une restitution a été faite sous forme de rencontres d’information 
aux différentes couches socio – professionnelles. 

 
- Elaboration du Budget : Après le travail des commissions de travail, les chefs de village, leurs 

conseillers et les Imams étaient consultés. Les organisations féminines ne sont pas consultées. 
Les actions retenues dans le budget sont tirées du PDC. Une restitution n’est pas organisée après 
l’adoption du budget par le CC et son approbation par la tutelle. 

 
e) Le Système de Communication et Partenariat : 
  
Chaque fois qu’il y avait un problème / évènement, le bureau communal faisait appel à tous les 
acteurs ( services techniques, OSC, ONG, Secteur Privé, Autorités Traditionnelles ) pour en discuter. 

    Aucun compte rendu n’a été fait aux populations sur le bilan du CC. 
 
Il n’y a pas eu de contrat d’exploitation d’équipement collectif avec le secteur privé. Toutes fois, 
dans le domaine de l’éducation le CC travaille avec l’administration scolaire et l’APE. La commune 
prend en charge dans la mesure de ses possibilités, les besoins de l’administration scolaire. Elle a pris 
en charge pendant deux mois les salaires de deux enseignants. elle accorde annuellement une 
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subvention à l’APE primaire pour l’organisation des examens. La commune a réalisé 9 salles de 
classe au cours du mandat passé.  
Dans le domaine de la santé, annuellement la commune accorde une subvention à l’ASACO et assure 
la prise en charge des salaires de 4 matrones. 
Dans le domaine de l’hydraulique, Kéléya Jisanuman s’occupe de la gestion du château d’eau et 
perçoit les redevances d’eau. Elle produit un rapport sur ses activités et sa gestion pour la Mairie. 
Aucune convention n’a été signée ni avec l’APE, l’ASACO ou Kéléya Jisanuman pour la gestion de 
ces équipements collectifs par ces OSC.  
 
Motifs Evoqués : Absence de décret d’application des textes ( loi n°93-008 et loi n°95-034 ) qui 
transfèrent ces compétences aux communes. No effectivité du transfert de ressources aux communes. 

 
L’analyse des données collectées a révélé comme :  

 
• Forces :  
- Le respect de la durée des sessions ordinaires et Budgétaires : 3 jours pour les sessions ordinaires 

non budgétaires contre 10 jours prévus au maximum ; 5 jours pour les sessions budgétaires 
contre 15 jours prévus au maximum (Article 18 de la loi n°95-034 portant code des collectivités 
territoriales en république du Mali modifiée par les lois n°98-010 et n°98-066). 

- Le taux moyen de participation de 94% aux sessions ordinaires et budgétaires. 
- La présence de deux femmes dans le CC, 
- L’existence de 4 commissions de travail qui ont fonctionné au cours des cinq ans. 
- Respect des procédures d’élaboration du PDC :organisation des rencontres et des concertations 

avec les populations et avec les acteurs de développement (services 
déconcentrés,ONG,ose,secteur privé). 

- Respect des procédures d’élaboration du budget (art 64 du code des collectés) :consultation des 
chefs de village, leurs conseillers et les Imams  
- Consultation systématique de tous les acteurs (services techniques, ose ONG,secteur privé,autorités 
traditionnelles )à l’occasion des problèmes / événements Importants de la commune  
- Le respect des délibération du CC par le bureau communal. 
 
• Insuffisances :  
 
- Non tenue régulière des sessions ordinaires :au cours des cinq ans, le CC n’a pu tenir annuellement 
que 3 sessions ordinaires contre 4 sessions prévues par l’article 18 du code des collectivités.  
- L’information tardive des conseilles pour les sessions  
- La non ponctualité des conseillers pendant les sessions   
- La non consultation des organisations féminines lors de l’élaboration du budget  
- Absence de compte rendu aux populations sur le bilan du CC  
- Non signature de convention sectorielle avec le secteur privé on les oses pour la gestion des 

équipements collectifs. 
 
- confusion entre service communal et commission de travail /Attribution des Adjoints 
 
5.3. La Gestion Financière et la Mobilisations de Ressources :  

 
5.3.1. Exécution du Budget : 
 
- Les acteur sont : le Maire,le régisseur des dépenses et le régisseur des recettes. 
Le Maie est l’ordonnateur du budget –le régisseur des recettes travaille avec la réception et le 
régisseur des dépenses acquitte les dépenses  
Les comptes administratifs du maire de 2000 et 2001 sont  disponibles,celui de 2002 existe, mais n’a 
pas encore été approuvé  par le CC- celui de 2003 n’est pas encore élaboré,car la perception est  en 
retard dans la production et la ventilation des comptes de gestion de 2002 et 2003- 
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- Au cours des cinq ans passées il y a eu deux missions de contrôle : 
Le MATCL en 2001et la tutelle en 2003 
Le CCC a aussi évalué les formations qu’il a donnés aux élus et personnel  communal. 
- La passation des marchés de la Commune 
 Il y a eu le marché de construction de trois salles de classe Kéléya d’un montant de 15.23.500F et 
celui de construction de trois salles de classe à Ouré du même montant.  
Ces marchés ont été attribué degré à gré-En effet, les droits de tirage de l’AN3CI,ont servir à 
construire ces classes –l’entrepreneur a pré financé la quote-part de 20% de la commune  
 
En 2003, il y a eu deux marchés :la construction d’une salle de classe sur fonds ANICT celle de  2 
salles de classes sur fonds commune. Ces marchés ont aussi été attribués de gré à gré, car 
l’entrepreneur  a pré financé les travaux – 
 
Pour la construction du siège de la Maire et de la clôture du CSCOM,il y a eu 2 appels d’offre 
restreints – Des commissions  ont été mises un place pour le dépouillement  et le jugement des offres 
–Les montants des marchés étaient respectivement plus de 6 000 000 pour la construction du siège de 
la Mairie et plus de 5 000 000 F pour la clôture du CSCOM.  
 
- Conformité des actions retenues dans les budgets aux priorités du PDC  
- Existence dans le PDC d’actions spécifiques au bénéfice des femmes : adduction d’eau, moulin, 

micro – crédit aux femmes.  
- Exécution de certaines actions prévues dans le PDC 

• Construction et équipement de 9 salles de classe dont 6 à Kéléya et 3 à Ouré 
• Le recyclage des accoucheuses traditionnelles  
• L’alphabétisation et le micro – crédit aux femmes à travers BADS et soroyiriwaso  
• La construction de la clôture du CSCOM 
• La construction du siège de la Mairie 

 
5.3.2. La Mobilisation des Ressources :  

- Les ressources financières de la commune : Taxes et Impôts, Vignettes, Tickets de Marché, 
Redevances Transfert d’eau, Recettes Etat Civil, Subvention des Partenaires : ANICT / PAD, 
Dotation Générale de l’Etat aux Commune, Fondation Partage… 

 
- Pour la détermination de l’assiette fiscale, une commission composée du régisseur des recettes, 

du secrétaire général et du président de la commission de travail affaires économiques et 
financières faisait le travail.  

- Situation des Impôts et Taxes de 2000 au 09/08/2004 
 

Année  Emissions Recouvré  Reliquat  Taux  
2000 17 553 325 17 553 325 - 100% 
2001 16 404 290 16 375 290   29 000 99% 
2002  13 592 775 13 146 125  446 650 96% 
2003  13 303 775 11 189 045 2 114 730 84% 
2004  12 918 550 04 262 700  32% 

  
Les taux appréciables ( 100% à 84% ) sont dus aux stratégies utilisées pour le recouvrement : le 

régisseur des recettes et les conseillers font le recouvrement. En cas de réticence, le Maire fait une 
demande de mise à disposition de la sécurité au Sous – Préfet. Dans ce cas, le régisseur des recettes et 
les Gardes font le recouvrement dans les village. 

Pour les fluctuations de taux d’année en année, elles s’expliquent par le retard accusé dans le paiement 
des Impôts et Taxes. Les arriérés sont recouvrés d’abord avant les impôts et taxes de l’exercice en cours. 
En ce qui concerne la diminution des émissions d’année en année (de 17 – 553 – 325 à 12 – 918 – 550 ), 
elle est due à des dégrèvements pour cause de décès, d’âge et de scolarité.  
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Les difficultés signalées sont : le recouvrement qui se fait la nuit dans certains villages à cause du 
calendrier agricole et le manque de moyen de déplacement propre appartenant à la commune.  
 

- Le secteur privé est composé de commerçant, maçons, menuisiers, peintres, tailleurs, bouchers et 
forgerons. Le répertoire de ces opérateurs privés est incomplet, car seuls ont été recensés les 
opérateurs du village de Kéléya. Durant les cinq ans passés, la commune n’a pas mobilisé de 
ressources auprès du secteur privé. Seule l’Association des ressortissants de Kéléya a fait don de 
30 chaises à la Marie.  

- Le conseil communal n’a pas monté de projet de développement pour les partenaires. 
 
L'analyse des Données Collectées a pu identifié comme : 

 
• Forces :   
- Existence du PDC : conformité des actions retenues dans les Budgets aux priorités du PDC. 
- Existence dans le PDC d’actions spécifiques au bénéfice des femmes 
- Réalisation de certaines actions prévues dans le PDC  
- Séparation des fonctions d’ordonnateur et de comptable dans l’exécution du budget  
- Existence de deux ( 2 ) comptes administratifs approuvés par le CC  
    ( 2000 et 2001 )  
- Le taux de recouvrement des impôts et taxes (100%, 99%, 96% et 84%) 
- La mobilisation de ressources extérieures (ANICT, Fondation Partage)  
 
• Insuffisances :  
- Absence de suivi, de coordination et de contrôle de la mise en œuvre du PDC : pas de 

concertation des acteurs au moment de l’élaboration du budget pour prendre en compte les plans 
d’action annuels des services techniques, des ONG et des OSE ; pas d’évaluation ni de compte 
rendu sur l’exécution du PDC.  

 
- Non respect des procédures légales de passation des marchés de la commune (arrêté 
n°001383/MEF – SG du 3/5/2000 fixant les dispositions particulières relatives à passation des 
marchés publics des collectivités territoriales et Décision n°0004/DNCT du 16 Novembre 2000 
fixant les dispositions particulières applicables à la Passation et à l’exécution des marchés publics 
d’un montant inférieur à 10 000 000 F.CFA)  

 
- La non maîtrise de l’assiette fiscale du fait d’un recensement incomplet des opérateurs privés de 

la commune, 
 
- Incapacité de la commune de mobiliser les ressources du secteur privé  
- Absence de stratégie de recherche de financement auprès des partenaires ( pas de formulation de 

projet de développement ). 
 
5.4. Dynamique de Dialogue et Concertation entre les Acteurs au Niveau de la Commune/ 

l’Exercice du Contrôle Populaire sur les Acteurs de la Commune :  
 
5.4.1 : Dynamique de Dialogue et Concertation entre les Acteurs au Niveau de la Commune : 

 
Les information visent à apprécier la synergie d’action entre les acteurs légitimes à travers une 
dynamique de dialogue, de concertation autour des actions de développement de la commune 

- Un comité / cadre de concertation existe au niveau de chacun des 22 villages de la commune 
pour prévenir et gérer les conflits entre Agriculteurs et Eleveurs.  

Chaque comité se compose comme suit :  
Le chef du village et ses conseillers  
Un représentant des chasseurs  
Un représentant des agriculteurs  
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Un représentant des éleveurs 
Une femme…. 
Un représentant de la jeunesse 
Si le comité n’arrive pa à résoudre le problème au niveau du village, les représentants des 22 comités 
se rencontrent au chef lieu de la commune pour plancher dessus. Le Maire intervient après lorsque 
les différentes médiations sont infructueuses. 
Les comités mis en place ne sont pas encore fonctionnels.  
- Outre les consultations et restitutions rendues nécessaires par l’élaboration du PDC et les 

concertations qui sont organisées à l’occasion de l’élaboration du budget, le CC organise des 
consultations ponctuelles chaque fois qu’il y a un problème / un évènement important concernant 
la commune. Il n’y a pas de compte rendu sur l’état de mise en œuvre du PDC et des budgets 
annuels.  

 
5.4.2 L’Exercice du Contrôle Populaire sur les Affaires de la Commune :  
 
Il s’agit d’apprécier l’exercice du contrôle citoyen dans les affaires communales 
Au cours du mandat passé, les citoyens n’ont jamais assisté aux sessions du CC, il n’y a pas eu 
d’interpellation des élus par les citoyens, ni de cas d’actions civiques menés par un citoyen ou une OSC.  
 
L’analyse des données Collectées noté :  
 

• Forces :  
- Existence des comités villageois de concertation pour la prévention et la gestion des conflits 

entre Agriculteurs et Eleveurs. 
- La consultation systématique ponctuelle de tous le acteurs autour des problèmes/ événements 

importants concernant la commune. 
 
23 

• Insuffisances : 
- Absence de cadre régulier de concertation entre tous les acteurs de la commune. 
- Non fonctionnalité des comités villageois de concertation  
- Absence de compte rendu sur l’état de mise en œuvre du PDC et des budgets annuels  
- Manque de contrôle populaire sur les affaires de la commune 

 
5.5. Participation Genre :  
 

- 13 Associations Féminines collaborent avec le CC dans les domaines de l’Assainissement et le 
micro-crédit.  

- 4 femmes sont membres du CC actuel 
- 3 femmes sont membres du bureau de l’ASACO 
- 2 femmes sont membres du bureau de l’APE 
- pas de coordination des Associations Féminines  

 
 L’analyse des Données Collectées a révélé comme : 

• Forces :  
- Existence de 13 AF qui collaborent avec le CC 
- Présence de 4 femmes dans l’actuel CC  
- Présence de femmes dans les bureaux de l’ASACO et l’APE  

 
• Faiblesse :  
- Absence de coordination des AF 
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5.6. La Prévention et la Gestion des Conflits :  
 
5.6.1. Les Conflits Inventoriés : Quatre (4) dont deux (2) conflits de terre, un(1) conflits à propos de la dénomination d’un pont et un(1) conflit à propos du 
choix du site de construction d’une école.  
Tableau : Matrice des conflits 
Date  

Description des Conflits 
Parties 

Prenantes Approche Résultats Points à Améliorer 
Avant 
1956 

C’est un ancien conflit de terre qui a resurgi 
pendant la décentralisation. La CMDT voulait 
construire une digue à Kabassela.  
Le village de Sagala s’est opposé au motif que la 
rivière sur laquelle le pont devait être érigé lui 
appartient, ors depuis le 08 Mai 1958 une 
convention signée entre les protagonistes attribue 
la rivière à Sagala, mais celui-ci devait l’exploiter 
avec Makana  

Sagala,  
Makana  
Kabassela  

Médiation de Donséla 
 ( propriétaire des  
terres de la commune ) 
 
 
- Médiation des pouvoirs 
publics   

Accalmie  -Relecture de la convention de 1956  
-Que les pouvoirs publics confient la gestion 
de ce conflit au chef du village de Donséla  

2002 Conflit de terre à propos du site d’installation 
d’un hameau de culture et suites. Les Bagayoko 
venant de Kolonda ( Sirimanankaw ) ont 
demandé un site pour l’installation de leur 
hameau de culture. Le site leur a été attribué sur 
désaccord d’une partie des autochtones de 
Soulouba 

Habitants de 
Soulouba= 
Autochtones et 
les Bagayoko 
venant de 
Kolondiéba   
(Sirimana ) 

M édiation du Babon ( Clan ) = 
Donéla, Soulouba, Diala, 
N’Tena Kéléya  

Accalmie  Entente entre les villageois pour attribuer les 
terres de culture à ceux qui veulent les 
exploiter et qui n’ont aucune visée sur leur 
propriété 

2003 Conflits entre Semana et Tabakoro à propos de la 
dénomination du pont qui doit être construit entre 
les deux villages. C’est un projet intercommunal ( 
Kéléya, Dogo et Sido )  

Semana et 
Tabakoro  

Concertation entre les 
Autochtones Communales de 
Kéléya, Dogo et Sido )  

Tabakoro est d’accord 
pour que le pont porte 
le nom de sémana  

- 

2004  Conflit entre 2 quartiers de Dialakoro à propos du 
choix du site de construction de l’école qui devait 
être réalisée par le projet BWB 

Deux quartiers 
de Dialakoro : 
Kôkô et Jakada 

Médiation d’un ressortissant du 
village et d’un conseiller 
communal 

Non résolu  Favoriser la médiation des ressortissants du 
village de Diakoro  
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5.6.2 Eléments du Mécanisme de Prévention des Conflits à Mettre en Place :  
- Responsabiliser les chefs de village et leur conseillers, les comités villageois de concertation pour alerter à temps la commune sur les conflits latents. 
- Instaurer un cadre communal de concertation entre le CC, les chefs de village et leurs conseillers et les autorités traditionnelles de Donséla.  Ce cadre 

peut être élargi aux services techniques, OSC, confessions religieuses, ONG.  
 
NB : Les comités villageois de concertation sont des espaces crées par la chambre d’Agriculture avec l’appui du PASAOP pour gérer les conflits entre 
Agricultures et éleveurs. 
 
A ce niveau l’analyse des Données Collectées donné comme : 
 
• Forces :   

 
- Existence de mécanisme traditionnel de gestion des conflits : Médiation du Babon (clan) sous l’égide de Donséla. Existence de comité cadre de 

concertation au niveau des 22 villages de la commune pour la gestion des conflits entre Agriculteur et éleveurs même si ces cadres ne sont pas encore 
fonctionnels. 
Insuffisances : 

- Existence de conflits non résolus. 
- Absence de mécanismes  formels de prévention et de gestion des conflits. 
 
5.7 Synthèse des forces : 
 

Forces Actions pour consolider les Forces 
- Respect de la durée des sessions ordinaires et Budgétaires. 
- Taux moyen de participation 94% aux sessions ordinaires et budgétaires. 
- Présence de deux femmes dans le CC surtout.  
- Existence de 4 commission qui ont toutes fonctionné  
- Respect des procédures d’élaboration du P.D.C et du budget. 
- Consultation systématique de tous les acteurs autour des problèmes/évènements importants 
concernant la commune. 
- Respect des délibérations du CC par le bureau communal. 
- Existence du PDC : conformité des actions retenues dans les budgets annuels aux priorités du 
P.D.C. 
- Existence dans le P.D.C d’actions spécifiques au bénéfice des femmes. 
-Réalisation de certaines actions prévues dans le P.D.C. 
- Séparation des fonctions d’ordonnateur et de comptable dans l’exécution du budget. 
- Existence de 2 comptes administratifs approuvés par le CC (2000 et 2001)/ 
- Taux élevés de recouvrement des impôts en 2000, 2001,2002 et en 2003. 
- Mobilisation des ressources extérieures 

. Maintenir et renforcer les acquis. 

. Préserver l’entente au sein du bureau communal et du CC. 

. Implication de tous les acteurs : expliquer les rôles et responsabilité de chaque acteur 
(BC ET CC)  
. Respecter les textes en vigueur  
. Impliquer les Présidentes des AF dans la mise en œuvre des actions. 
. Impliquer les acteurs et les populations. 
. Mener la réflexion et prendre des mesures pour contre carrer les fluctuations des taux 
de recouvrements des impôts et taxes et les diminutions des montants émis en cause 
des dégrèvements en mettant en contribution des conseils de village et le service de 
contrôle et réglementation. 
. Elargir les commissions de travail aux services technique et au OSC 
. Mettre en place un cadre de concertation entre le CC, les chefs de villages et leur 
conseillers, les autorités traditionnelles de conseil, les services techniques, OSC, 
confession religieux ONG pour mettre en place et suivre un mécanisme formel de 
prévention et de gestion des conflits.  
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- Existence de 13 AF qui collaborent avec le CC  
- Présence de 4 femmes dans  l’actuel CC. 
- Présence de 3 femmes dans le bureau de l’ASMCO et de 2 femmes dans le bureau de l’APE  
 
- Existence de comité villageois de concertation pour la prévention et la gestion des conflits 
entre agriculteurs et éleveurs. 

- Existence de mécanismes traditionnels de gestion des conflits : médiation du bàbon sous 
l’égide de Donsèla ; 

- Implication des ressortissants, des élus et des pouvoirs publics dans le gestion des 
conflits.    

- Planifier, même et évaluer les actions de développement. 
- Suivre et évaluer le PDC, les plans d’action des partenaires      

 
Problèmes : 

Faiblesses/ Insuffisances Causes Conséquence  Actions /solutions  
Non mise à la disposition du secrétaire 
général de tous les registres à tenir. 

- Négligence .Mauvais archivage  . Achat des registres  

Absence de coordination, de service 
de contrôle de la mise en œuvre du 
PDC. 

.Non définition des modalités de 
suivi dans le PDC.  

.Non définition des lacunes, difficultés de 
parcours   
.Insuffisance de communication entre les acteurs  

. Evaluer le PDC actuel  

.Elaborer un nouveau PDC 

.Mettre en place un cadre de concertation   
Non respect procédures de passation 
des marchés de la commune. 

.Insuffisance de ressources 
financières    

. Mauvaise qualités des infrastructures scolaires 
réalisées   

.Mobiliser les ressources financières  
Attribuer les marchés selon les règles de l’art.    

Non maîtrise de l’assiette fiscale du 
fait d’un recensement incomplet des 
gérateurs privés de la commune.  

.Manque de suivi 

. Incivisme   
.La commune n’arrive pas à recouvrer les taxes 
auxquelles elle a droit  

. Sensibilisation des populations  

. Actualiser l’identification des opérateurs privés      

Incapacité du CC à mobiliser les 
ressources du secteur privé.  

.Faible capacité financière du 
secteur privé  

.Manque à gagner pour la commune  .Démarcher les opérateurs privé pour qu’ils contribuent 
aux actions de développement dans la commune   

Absence de stratégie de recherche de 
financement.  

.Manque d’expertise dans le 
montage de projet.Négligence 

. Insuffisance de réalisation dans la commune    Formation en technique de montage de projet  
Elaborer les requêtes de financement les adresser aux 
partenaires. 
Monter des projet de développement et démarcher les 
partenaires  

Non fonctionnalité des comités 
villageois de concertation. 

.conflit de la compétence et les 
comités et le chef de village. 

. Non réparation des dommages par les animaux  
Encombrement de la mairie dans la gestion des 
litiges    

. Rédynamiser les comités villageois :Mairie 
et chambre d’agriculture doivent rencontrer les dits 
comités     

Insuffisance de contrôle populaire les 
les affaires de la commune.  

. Méconnaissance des droits et 
devoirs  
.Analphabétisme 

.Insuffisance de communication entre le CC et les 
populations  

. Sensibiliser les populations  
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5.8. Matrice d’Analyse des Faiblesses / Insuffisances 

 
Faiblesses / Insuffisances  Causes  Conséquences  Actions / Solutions  
Non tenue régulière des sessions ordinaires  . Insuffisance des ressources 

financières de la commune pour 
tenir à temps opportun les sessions 
. Négligence du bureau  

. Insuffisance de communication 

. Retard dans l’exécution des tâches  
. Mobiliser les ressources financières à temps pour la 
tenue régulière des sessions ordinaires  
. Renforcer la communication entre le BC et le CC 

Information tardive des conseillers à 
l’occasion des sessions  

Manque de moyens appropriés 
pour ventiler à temps les 
convocations  

. Non participation de certains 
conseillers au sessions  

. Moyen de déplacement  

. Responsabiliser un élu pour la ventilation des 
convocations  

Non ponctualité des conseillers aux 
sessions  

. Négligence / méconnaissance du 
contenu des convocations  

. Retard dans le démarrage des 
travaux  

. Révision/application du règlement intérieur  

Non consultation des organisations 
féminines lors de l’élaboration du budget  

. méconnaissance  

. la loi ne l’impose pas  
 

. Non implication des femmes dans 
l’exécution des actions prévues dans 
le budget  

. Mettre en place une coordination des femmes de la 
commune  
. Redynamiser la coordination des jeunes  
. Consulter ces organisations lors de l’élaboration du 
budget  

Insuffisance de compte rendu aux 
populations sur le bilan du CC 

. Non restitution aux populations 
par les délégués villageois 
. Les populations ne participent 
pas aux réunions  

Incompréhension dans la conduite 
des actions prévues dans le PDC  

. Radio de proximité  

. Compte rendu annuel aux populations par les membres 
du CC  

Non signature de convention sectorielle 
avec le secteur privé pour la gestion des 
équipements collectifs  

. Insuffisance de collaboration 
avec le secteur privé  

. Certains services ne sont pas 
assurés  

. Mettre en place un cadre de concertation  

Confusion service communal / commission 
de travail / attribution des Adjoints  

.Le service administratif et 
juridique et les services financiers 
et comptables existent dans les 
faits mais n’ont pas été formalisés 
par délibération du CC 

. Cumul de fonction  

. Non exécution de certaines tâches à 
temps  

. Prendre une délibération pour créer :  
- Le service administratif et juridique : Bureau 

secrétaire général  
- Les services financiers et comptables bureau : 

Régisseur de recettes  
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5.9. Problématiques et Objectifs à Atteindre :  
 

Problématiques  Objectifs à Atteindre 
1- Confusion service communal/ commission de travail / Attribution des Adjoints  Clarifie l’organigramme et les missions / attribution des services communaux  
2- Insuffisance des conditions d’organisation régulière des sessions et de 
fonctionnement régulier des services communaux  

Mettre en place les conditions requises pour assurer la tenue régulière des sessions et leur bon 
déroulement, le fonctionnement régulier des services communaux  

3- Faible synergie entre les acteurs communaux dans la conception, d’exécution et le 
suivi – 2valuation des actions de développement.  

Promouvoir le partenariat entre le CC et les autres acteurs communaux : services techniques, 
ose, secteur privé, ONG et autorités traditionnelles dans la conception, l’exécution et le suivi- 
évaluation des actions de développement  

4-  Non implication des organisations féminines et des organisations de jeunesse dans 
l’élaboration du budget  

Elargir la consultation aux femmes et aux jeunes lors de l’élaboration du budget  

5- Diminution des recettes de la commune  
- Non respect des procédures de passation des marchés de la commune  
- Incapacité du CC à mobiliser les ressources du secteur privé  
- Absence de stratégie de recherche de financement  

Augmenter les ressources financières de la commune et la rigueur dans la passation des 
marchés de la commune  

6- Absence de mécanismes formels participatifs communaux de prévention et de 
gestion des conflits  

Elaborer des mécanismes formels participatifs communaux de prévention et de gestion des 
conflits  

7- Insuffisance de contrôle populaire sur les affaires de la commune Renforcer le contrôle populaire sur les affaires de la commune  
8- Insuffisance de communication entre les membres du CC, entre le CC et les autres 
acteurs, entre le CC et les populations  

Renforcer la communication entre les membres du CC, entre le CC et les autres acteurs 
communaux ( services techniques, ose, secteur privé, ONG et autorités traditionnelles ), entre 
le CC et les populations. 
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VI. Plan d’Action :  
 

 Besoins/ Objectifs Résultats attendus Activités 
1 – Clarifier l’organigramme et les attributions  des 
Services communaux. 

. Le service administratif et juridique et les services financiers et comptables sont crées 
avec leurs différents bureaux. 
. Les missions / attributions de chacun de ces services sont clairement définies. 

-Formaliser la création des services 
communaux par un acte. 
-Préciser les attributions / missions de chaque 
service. 

2 – Mettre en place toutes les conditions requises pour 
assurer la tenue régulière des sessions du CC et leur 
bon déroulement, le fonctionnement régulier des 
services communaux.  

. le secrétariat général dispose de tous les registres à tenir. 
Les réunions mensuelles d’informent entre le bureau et le CC sont régulièrement tenues. 
. Le Règlement  intérieur du CC est actualisé et appliqué. 
La Mairie dispose d’un moyen de déplacement et un conseiller à temps pour ventiler les 
convocations aux sessions 
Tous les conseillers sont informés 7 jours francs avant les sessions  ils participent aux 
sessions et y sont ponctuels.  

-Mobiliser à temps les ressources financières 
pou la tenue régulière des sessions 
communales. 
-Renforcer la communication  entre le bureau 
communal et le CC 

3 – Promouvoir le partenariat entre le CC et les autres 
acteurs communaux : Services techniques, OSC secteur 
privé, ONG et Autorité traditionnelle et religieuses 
dans la conception, l’exécution et le suivi- évaluation 
des actions de développement. 

.le cadre de concertation est mis en place et fonctionnel. 

. l’exécution du PDC est nuire et évalués par tous les acteurs. 

. Les plan d’action des autres partenaires (services techniques, ose, secteur privé, ONG, 
sont partagés, nuire et évalués par tous les acteurs.  
. Les mécanismes de prévention et de gestion des conflits élaborés sont nuits et évalués 
par tous les acteurs. 
. Des actions de développement sont menées conjointement par le CC et un ou plusieurs 
acteurs. 
. Des rapports de compte rendu sont produits et ventiles à tous les acteurs. 

-Définir les modalités de suivi, de 
coordination et de contrôle du PDC. 
-Evaluer le PDC. 
-Suivre et évaluer les plans d’action des 
autres partenaires. 
-Suivre et évaluer les mécanismes de 
prévention et de gestion / activités réalisées.  

 
 
 

 
Stratégie 

 
Période 

 
Responsable 

 
Acteurs Impliqués 

 
Coût 

. Prendre un acte pour créer : 
-le service administratif et juridique : Bureaux : secrétariat, Etat civil,… 
-les services financiers et comptables : Bureaux : régisseur des recettes, … 

Août – Sept. 04 Bureau Communal CC, sous – Préfet, conseiller appui aux 
communes (CAC)  

PM 

- Achat de registres et de moyen de déplacement Sept à Oct. 04 Maire Régisseur des dépenses CC PM 
- Organisation  de réunion mensuelle d’information entre le bureau et le CC A partir de fin Août 2004 Maire SG, CC, Régisseur des recettes PM 
Actualiser et Appliquer le règlement Intérieur du CC Sept. 2004 CC Sous- Préfet, CAC PM 
Responsabiliser un élu pour la ventilation des convocations aux conseillers Août 2004 Bureau communal _ PM 
-Prendre un acte communal 
-Créer le cadre de concertation 
- Définir le but, les objectifs et les modalités de fonctionnement : participants, 
fréquence, conditions de participation,… 

Sept. 2004 CC Sous – Préfet, CAC, services techniques, Ose, 
secteur privé, ONG, autorités traditionnelles et 
religieuses 

PM 
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Besoins/ Objectifs Résultats attendus Activités 
4- Elargir la consultation aux 
femmes, aux jeunes et aux 
opérateurs privés lors de 
l’élaboration des budgets  

. La Coordination des Associations Féminines de la Commune est mise en place 
et fonctionnelle 
. La coordination des jeunes est dynamisée et fonctionnelle 
. Ces organisations sont consultées lors de l’élaboration du budget  
. La coordination des ONG est mise en place et fonctionnelle  

-Mettre en place une coordination de AF de la commune. 
-Redynamiser la coordination des jeunes 
-Consulter ces organisations lors de l’élaboration du budget  
-Mettre en place la coordination des ONG.  

5- Augmenter les ressources 
financières de la commune et la 
rigueur dans la passation des 
marchés de la commune   

. Les taux de recouvrement des impôts et taxes augmentent  

. Les émissions augmentent  

. Le CC mobilise les ressources du secteur privé et des partenaires financiers  

. Les procédures légales de passation des marchés de la commune sont respectées 

-Mobiliser les ressources financières internes et externes  
-Elaborer et mettre en œuvre une stratégie de recherche de 
financement  
-Attribuer les marchés selon les règles de l’art. 

6- Elaborer des mécanismes 
communaux participatifs formels 
de prévention et de gestion des 
conflits. 

. Existence de mécanismes formels participatifs communaux de prévention et de 
gestion des conflits. 
. Prévention et résolution à l’amiable des conflits. 

-Faire l’inventaire des mécanismes actuels de prévention et de 
gestion des conflits  
-Améliorer ces mécanismes et les intégrer dans les mécanismes à 
mettre en place  

 
Stratégie Période Responsable Acteurs Impliqués Coût 
- Organisation d’AG ou de réunions d’information   Sept – Oct 2004  - Bureau communal  - CC, AF, BADS, APE, Soroyiriwaso, A/ACAER  PM 
- Mise en place de la coordination des AF de la commune. - Déc 2004 - Bureau communal  - CC, BADS, Sous – Préfet, APE, A/ACAER 

Soroyiriwaso  
PM 

- Redynamiser la coordination des jeunes : Election d’un nouveau 
bureau  

- Sept 2004 - Maire  - Bureau communal, animateur de jeunesse  PM 

- Mise en place de la coordination des ONG  
- Consultation de ces organisations lors de l’élaboration du budget 

- Nov 2004 
 

- Maire  - CC, coordinations des femmes et des jeunes, 
ONG  

PM 

- Actualiser l’identification des opérateurs privés  
 

- Avant l’élaboration du 
budget  

- CC 
 

- BADS, conseils des villages, A/ACAER, artisans, 
commerçants  

PM 

- Recensement exhaustif du cheptel  - Oct - Nov 2004 - CC - Chefs et leurs conseilles  PM 
- Exiger les pièces pour les dégrèvements : acte de naissance, acte 

de décès, certificat de fréquentation, acte de mariage. 
- Nov 2004 - Bureau Communal 

 
- Chefs de villages et leurs conseillers, APE/ 

Education ASACO / Santé  
PM 

-Renforcer les mesures pour le recouvrement des impôts et taxes en 
vigueur 

- A partir d’Août 2004 - CC - Chefs de villages et leurs conseillers, Autres   

-Elaborer des documents de recherche de financement - 2005 CC -BADS, Bureau d’Etude  PM 
-Formation en technique de montage de projet  - A partir de 2005 BADS CC, ACODEP PM 
-Produire le compte administratif 2003 - Août – Sept 2004 Maire  Régisseur des recettes, Secrétaire Général  PM 
-Rédynamiser les comités villageois de concertation  - Janv – Fév 2005  Maire Chambre d’Agriculture Sous – Préfet, A/ACAER, A – V  PM 
-Organisation d’une rencontre avec les acteurs ciblés par le cadre 
de concertation pour élaborer les mécanismes formels, participatifs 
communaux de prévention et de gestion des conflits 

- Fév 2005  Maire  Sous –Préfet, CC, Chefféries traditionnelles, 
chambre d’agriculture confessions religieuses, 
association des chasseurs 

PM 

-Suivre et évaluer ces mécanismes lors des sessions / rencontres du 
cadre de concertation 

-   -  
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Besoins / Objectifs Résultats attendus Activités 
7 – Renforcer le contrôle populaire sur les affaires de la commune. . Les citoyens et / on les Ose assistent aux sessions du CC. 

. Les citoyens et / ou les Ose Interpellent le CC nu la gestion des 
affaires communales.  
. Les citoyens et / on les Ose obtiennent des services de qualité du 
CC.  

-Renforcer la communication entre les 
élus et les populations. 
-Sensibiliser les populations. 

8 – Renforcer la Communication entre les membres du CC, entre le 
CC et les autres acteurs communaux ( services Techniques, Ose, 
Secteur privé, ONG et autorités traditionnelles ), entre le CC et les 
populations. 

-Informer régulièrement les membres du CC sur les activités du 
bureau communal et des services communaux. 
-Informer les acteurs, les populations sur le bilan du CC 
-Consulter les acteurs sur les problèmes événements importants 
concernant la commune. 

. Les membres du CC sont même 
niveau d’information sur les affaires 
de la commune. Les populations et les 
acteurs communaux sont informés sur 
le bilan du CC.  
Les acteurs sont impliqués dans les 
actions du CC. 
Le CC est informé des plans d’action / 
et des actions des partenariat dans la 
commune. 

 

 
 

Stratégie Période Responsable Acteurs Impliqués Coût 
Formation des OSC sur leurs droits et devoirs et en plaidoyer Janv 2005 Sous Préfet, BADS OSC PM 
Organisation de séances d’animation sur le droit et devoirs du citoyen 
dans la Commune 

Sept 2004 BADS, CC OSC PM 

Organisation mensuelle d’information entre le bureau, les services 
communaux et le CC 

A partir de fin Aôut 2004 Bureau communal  CC,  
SCL, régisseur des recettes  

- 

Organiser les consultations prévues par les textes sur le PDC, le budget, 
les Impôts et taxes, les actions de développement à réaliser dans la 
commune.  

Au cours du mandat CC Services techniques, ose, ONG, secteur privés 
conseils de village, autorités traditionnelles et 
religieuses   

PM.  

Faire fonctionner le cadre de concertation   Au cours du mandat  Bureau communal  Services techniques, ose, ONG, secteur privé, 
autorités traditionnelles et religieuses  

PM 

Compte –rendu annuel aux populations sur le bilan du CC Avril 2005 CC Population, conseils de village  PM  
Création d’une radio communale  Au cours du mandat  Bureau communal Partenaires  PM. 
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VII.  Prochaines Etapes 
 
Activités  Période Responsables  
1- Signature de l’accord de partenaire avec le CC  

 
Aôut –sept - 04 CC, AID- Mali  

2- Evaluation des coûts des action prévues dans le plan d’action   Août 2004 Bureau communal  
3- Négociation et signature de protocole entre le CC et les 
partenaires pour la mise en œuvre du plan d’action     

Décembre 2004 Bureau communal  

4- Mise en œuvre du plan d’action et du plan de mur  A partir d’Août 2004 Acteurs  
5-  Production du rapport de DP et son Ventilation Août 2004 AID-Mali 
6- Elaboration du plan de nus ( Modalités de fonctionnement et 
calendrier de suivi)   

Sept- 2004 Comité de suivi 

 
Conclusion : Le diagnotic participatif communal s’est bien déroulé dans la commune de kéléya. 
L’expérience a été appréciée par les acteurs communaux qui souffraient du déficit de suynergie et de 
communication dans le gestion des affaires de la commune- cet intérêt s’est manifesté par la promptitude 
avec laquelle le bureau  communal a satisfait à la demande de prix en charge des frais de restomaten des 
membres du comité de polotage pendant 4 jours pourun montant de suivante et huit mille francs ( 8000) 
F CFA.  
IL reste entendu que cet engagement des différents acteurs communaux doit se poursuivre et se 
concrétiser par une participation active dans la mise en œuvre du plan d’action.  
Notion de remerciement : 
Après d’intenses travaux, de débats  FRANCS,sincère et échanges et fructueux, l’équipe de cordination 
du programme de gouvernance partagée adresse ses sincères remerciement = 
-Au Maire, au bureau communal, au conseil communal et au personnel de la commune  
-Au Sous-Préfet, aux différents services techniques, aux OSE et ONG, au secteur privé et aux autorités 
traditionnelles de la commune. 
-Au membres du comité de pilotage pour leur disponibilité et la qualité des travaux réalisés. 
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ANNEXE   
1-Liste des Membres du Comité de Pilotage du DPC 
 
2- Liste des Membres du Comité de Suivi : 
  
3. Types de Relation entre le CC et les Acteurs Principaux : 
 
4-Situations des Actes Posés par le Conseil Communal de 2000 à 2004 : 
 
5- Situation de l’exécution du budget par exercice : 
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1-Liste des Membres du Comité de Pilotage du DPC 
 
 
Elus : Massa Bagayoko, 2è Adjoint au Maire 
  Djinadiè Samaké, Conseillère 
Services Technique :  
    Famoussa Kontaga, Contrôle et Réglementation  
    Oumar Traoré, Directeur d’école  
ONG : Daniel Kamaté, Coordinateur BADS  
Secteur Privé : Fadiala Bagayoko  
Autorité Traditionnelle : Zakaria Bagayoko / chef de village de Kéléya  
Association Féminines : 

- Mariam Traoré  
- Mansa Traoré  

 
 
2- Liste des Membres du Comité deSuivi : 
 
1 – Elus :  Mansa Traoré  
  Sabine Dembélé 
2 – Services Technique : Famoussa Kontaga  
3 – Ose :  Awa Samaké  
  Famoussa Koné 
4 – Personnes ressources : Ferdinand N. Berthé 
5 – Autorités Traditionnelles : Djakaridja Bagayoko 
6 – ONG : Daniel Kamaté  
7 – Opérateurs Privés : Fadiala Bagayoko  
8 – Secrétaire Général : Kaly Bagayoko  
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3. Types de Relation entre le CC et les Acteurs Principaux : 
 

Structures / 
Organisations  I n t e r v e n t i o n s  d a n s  l a  C o m m u n e  R e l a t i o n s  a v e c  l e  C C R e l a t i o n s  a v e c  d ’ A u t r e s  A c t e u r s  

1 SousPréfet  .  Représentation de l’Administration et de la Tutelle  
.  E t a b l i t  l e s  c a r t e s  d ’ I d e n t i t é s   
.  F a i t  l a  c o n c i l i a t io n  e n  c a s  d e  l i t i g e   
.  a p p u i  c o n s e i l  a u  C C                
.  G e s t i o n n a i r e  d u  d o m a i n e  d e  l ’ E t a t   

.  P r é p a r a t i o n  d e s  é l e c t i o n s            

. Mise à la disposition de la commune des forces  
 de sécurité dans le cadre du recouvrement des impôts  e t  t a x e s  
. A p p u i  C o n s e i l  a u  C C              

O NG  :  S i gn e  l e s  o rd r e s  d e  m i s s ion   
Services – Techniques : établissent et signent leurs ordres de mission  

 2 Conservation de  
a Nature  

.  I d e m                        .  R e b o i s e m e n t                         
. Perçoit les Taxes  et les verse à la perception  
. Membre de la commission de constatation des dégâts  d’animaux  
.Encadrement Technique des Activités de reboisement   

BADS : Formation des Paysans         
Chasseurs : Sauvegarde de la brousse  

3. A/ACAER                                
  

.Encadrement Technique des Activités de Développement Rural  . Participe aux réunions organisées par le CC  
. Signature des ordres de mission par le Maire  

Association des Eleveurs : Participe à leurs réunions  
Associations : Organise les Associations et Pilote le  
PASAOP au niveau de la Commune, fournit un 
 Appui Institutionnel aux Associations        

4   Contrôle et règlementation     
 
 
 
 
 

.  I n s p e c t i o n  S a n i t a i r e  d e s  V i a n d e s   

.  Contrôle des denrées d’origines animales et végétales  

. Contrôle des produits phyto – sanitaires  

. Contrôle des mandataires ( Vétérinaires Privés )  

. Contrôle des Installations Vétérinaires,  
I n t e r v e n t i o n s  d a n s  l a  C o m m u n e 

. Le Maire établit et signe les ordres de  mission  

. Appui le CC dans la sensibilisation et l’information  
R e l a t i o n  a v e c  l e  C C                   

.  Sous –  Préfe t  :                              

. Bouchers et Marchands dans le cadre des Contrôles 
Relat ion avec d’autres  Acteurs         

5. CMDT                                                                    . Encadrement Technique des Producteurs de Cotons  
.Membre de la commission de constatation des dégâts d’animaux  
. Avalise les demandes de crédit des AV/CPC  
(  Coopérative des Producteurs de Coton )  

. Membre de la Commission de constatation  
d e s  d é g â t s  d ’ a n i m a u x              

AV / CPC : Dans l’encadrement technique et  
 l’octroi de crédit à ces organisations  

6. Santé :                                    .  S o i n s  C u r a t i f s  e t  P r é v e n t i f s   
. CPN ( Consultation Prénatale ) et CPON  
( Consultation Post – Natale ) Accouchement Vaccination  

.La Mairie établit les extraits d’actes de naissance  
s u i v a n t  l e s  d é c l a r a t i o n s   
. Le CC octroie le local pour les formations de la santé  
. Le CC assure le salaire de 4 matrones,  
contribue à la caisse de référence à Bougouni             

Education : Consultation gratuite des élèves, IEC  
ASACO : gère le CSCOM, paie le personnel,  
prend  en charge les frais de vaccination  
Save / BADS : Prise en charge des nouveaux nés suivi  
Préventif des enfants, formation, octroi de support,  
IEC sur les IST/Sida, information sur les activités  
SOS Sahel Int : Octroi de réfrigérateurs solaires à la Santé   

7. Education :   
                               

. Recrutement et Formation des Enfants                

. R e b o i s e m e n t                       

. Intervention dans la Commune                                

. Le CC construit et équipe les infrastructures scolaires  

. Prend en charge les frais d’organisation des examens 

. Assistance technique dans l’établissement des  
j ug e men t s  s u p p lé me n t i f s  d e s  é l è v es    
.  R e l a t i o n  a v e c  l e  C C                   

Santé  :                                            
APE : Appui les Directions dans le recrutement,  
octroi de  fournitures  aux élèves, apporte un appui au  
fonctionnement des Directions et contribue dans  
la préparation matérielle et financière des examens,  
compte- rendu des activités, échange sur les problèmes scolaires, 
médiation entre élèves et enseignants. 
BADS : Appui matériel dans le cadre de l’assainissement    
R e l a t i o n  a v e c  d ’ A u t r e s  A c t e u r s      
ACEP-Mali : IEC dans la lutte contre le Sida  
SOS-Sahel : équipement en matériel agricole, fourniture des denrhées  
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alimentaires, réalisation de périmètres maraîchers         
et reboisement, création de points d’eau                                 

8. Conseils de 
Village  

. Collecte des impôts et taxes                                                

. Appui – Conseil aux chefs de village                               

. Statut au 1er ressort sur les conflits de tous ordres           

. Assiste le chef de village dans l’exécution des Tâches confiées par 
l’administration  

.Consultation des chefs de village et conseiller au cours de l’élaboration du 
budget  
. Recouvrement des impôts et taxes                                       
. Consultation des chefs de village et leurs conseillers sur les actions de 
développement  
à réaliser dans la commune                                                     
 

. Services Techniques / ONG, Partis Politiques, OSC et Partenaires au développement 

9. Chambre 

d’Agriculture  

. Défense des intérêts en tous lieux et en toutes circonstances du monde 
rural  
. Prévention et gestion à l’amiable des conflits entre Agriculteurs et 
éleveurs  

. Membre de la commission de constatation des dégâts 
d’animaux  
. Soumission des litiges non résolus entre Agriculteur et éleveurs à la 
Mairie  

Sous – Préfet : Prévention et Gestion des Conflits 

10. Structures 
d’Agriculture  
CCC, ANICT, 
Tutelle  

. CCC: Formation, Appui Technique dans l’élaboration des dossiers d’appel 
d’offres 
. ANICT : Subvention aux communes pour la réalisation des ouvrages 
. Tutelle : Contrôle de légalité                                              

 
 

        I d e m              
 

 
-

11. Programmes de la 
Coopération  
 Suisse : PAD, PAIP, 
PHV – PAI  

- Renforcement des acteurs de la décentralisation : Elus, SG, 
Régisseur  

sur l’administration communale, le budget, le compte              
administratif et la maîtrise d’ouvrage                                

- Appui financier et accompagnement pour la réalisation 
d’ouvrages  

- Appui – conseil et accompagnement à travers le 
CCC 

- Appui à certaines filières de production hydraulique                             

 
 

        I d e m              
 

Association Kéléya Jisanuman : Le PHV – PAI assure la formation des  
Membres du bureau ( Plombiers, Gestionnaires et Mécaniciens ) 

12. GADS :     - Education/ Formation/ Encadrement   des Ecom                      Sollicite le CC pour le village pour les paiement des salaires des 
enseignements  

- 

13. Soro 
Yoriwaso           

- Micro-finance au bénéfice exclusif des femmes -Le CC senssiblise les femmes qui n’arrive pas à payer le crédit 
àl’écheance  

AF : Organisation des AF, octroi de crédit                          

14. CD – Com  - Installations des enfants victimes du trafic rapatriés de la côte 
d’Ivoire  

-Identification conjointe  des enfants 
rapatriés 

Conseil de village= dans le cadre de l’identification des enfant, 
l’évaluation des activités du projet                              

15. UTA – 
Alliance          

-Education, formation appui financier et matériel  
 

- 



 

 88

        I d e m              
 

16. ACEO – 
Mali            

-Lutte contre le Sida                                           - Appui financière à l’IEG au CC                                            Ecole, santé, cultes réligieux : Appui financier et matériel  
à l’IEC sur le Sida                                                        

17. CEPID          -Etude et planification des interventions pour le développement  Appui technique à l’élaboration du PDC                               -
18. BEACIL        -Bureau d’étude d’appui conseil aux initiatives 

locales  
Appui technique à l’élaboration   des dossiers d’appel 
d’offres 

-

19. SOS Sahel 
International  

-Construction de digues de retenue d’eau aménagement de périmètres maraîchers pour les femmes 
-Appui matériel et alimentaire aux écoles et à la 
santé  
- Appui au reboisement, à l’approvisionnement en eau potable 
  

Entretien des digues, appui financier au 
CC  

Education/ Santé                                                    

20. BADS:        -Alphabétisation, crédit, santé, assainissement
-Gestion des ressources naturelles           
-Hydraulique agricole                         

-Formation des élus communaux, compte rendu, semestriel des 
activités  

Ecole / Santé/ conservation de la nature : Appui financier et matériel aux 
Pépiniéristes                                                

21. SAVE :        -Formation des agents de santé, des relais, des accoucheuses 
traditionnelles  
- Evaluation                                                              

- Santé   et autres ONG = Réunions  mensuelles ( Compte rendu ).  

22- CANEF        . Crédit aux femmes                                                 - AF = Octroi de Crédit                                 
23. ACODEP         . Alphabétisation, action de crédit au homes et aux femmes -

  
AV / AF                                                                        

24. APE             . Appui moral et financier à l’éducation                   
. Organe consultatif, intervenant dans la gestion des problèmes scolaires, 
sensibilise les parents  d’élèves, intermédiaire entre école et le CC, l’école et le 
CAP  

- Le CC participe aux réunions de l’APE                           
- L’APE assiste la mairie dans la gestion de l’école           

Santé/ SOS – Sahel/ Education                                            

25. ASACO        . Gestion du CSCOM, sensibilisation des populations, prise 
en 
charge des salaires de certains agents, gestion du dépôt de 
médicament   

. Etablit les actes de naissance                                          

. Prise en charge du salaire de 4 matrones par le CC                
S a n t é                                 

26. Kéléya 
Jisanuman  

. Gestion de l’Adduction sommaire d’eau                   

. Entretien et maintenance du matériel de pompage 

. Organisation des population en ‘’robinet sis’’       

. Prise en charge des motivations du plombier, du mecanicien et du gardien 

. Informe le CC sur la consommation d’eau les redevances 
impayées  
. Le CC participe aux réunions de l’association                              

BADS, Conseils de Village, Robinet Siss                                      

27. Association des . Sauvegarde de la faune, contrôle de la circulation des . Appui le CC dans la sécurisation des populations et leurs biens, dans le contrôle de Conservation de la nature / conseils de Village                                 
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chasseurs animaux  
. Principale animatrice des manifestations ( l’association la plus disciplinée ) 
. Assure la sécurité dans les villages                         

la  
brousse et de la faune, dans l’organisation des festivités et des 
accueils  

28. Association 
des Eleveurs 

. Promotion/ amélioration du cheptel par l’insémination artificielle 
pour augmenter la production de naude et du lait  
. Construction d’un centre de collecte de lait qui a amélioré 
le prix du lait au producteur et la qualité du lait                           

. Attribution par le CC d’une parcelle à l’association pour la construction du centre de 
lait 

. Contrôle et réglementation                                          

.A/ACAER                                                                 

. Chambre d’Agriculture                                                                     

. CMDT : pour l’Aliment Bétail                                                             
29. 13AF               . Assainissement, Reboisement, Génération de revenus .  Epaulent la Mairie dans le cadre de la salubrité                 BADS,  conse rva t ion  de  l a  na tu re   

30. Partie 
Politiques 

. Recensements, révision des listes électorales      I d e m               - 

31. 
Intercommuna
lité  
WADAKE DJI   

. 6 Communes : Wassoulou, Danou, Kéléya, Syentoula, Roun, 
Ouéléssébougou autour d’un projet de piste rurale.              

- - 
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4- Situations des Actes Posés par le Conseil Communal de 2000 à 2004 :  
 

Année  Délibérations  
2000  1.Délibération n°001/CKEL du 27/02/2000 relative à l’adoption du budget sommaire  

2.délibération N°002/CKEL du 11 Avril au 15 Avril 2000 portant mise en place des commission de travail  
3-Délibération n°003/CKEL du 27/6/2000 au 1/7/2000 relative à l’adoption du budget primitif 2000 
4-Délibération n°004/CKELdu 7 juin 2000 portant création de la régie recettes  
5-Délibération n°005/CKEL/ du 19 Juin2000 portant octroi d’une prime spéciale au régisseur des recettes. 
6-Délibération n°006/ du 1er Juillet 2000 relative à la fixation du prix de délivrance de certaines pièces d’Etat Civil 
7-Déliberation N°007 du 15/11/2000 portant le budget additionnel 2000. 

2001  1-Délibération n°001/CKEL du 3/10/2001 portant nu le budget primitif 2001  
2- Délibération N°001/CKEL du 3/10/2001portant : 
-Projet  de route intercommunale  
Problèmes scolaires  
-L’ANICT 
3-Délibération N°003CKEL du 6/11/2001 
4-Délibération N°004/CKEL du /6/2001 relative au PDC  
5-Délibération N°005/CKEL du 24 /6/2001 relation à L’examen des besoins du conseil communal en matière de formation 
  

2002  1-Délibération N°00/CKEL du 20/5/2002 au 22/2/2002 portant adoption du budget 2002 
2-Délibération N°002/CKEL portant création régie de dépense du 20/2002 
3-Délibération N°003 du 22/5/2002 relative à l’adoption de frais de recouvrement des impôt et taxes.  
4- Délibération n°004 du 05/11/2002 portant examen du préfinancement de 3 classes à Kéléya sur proposition de l’entreprise Sidy Lamine 
Doumbia   

2003  1-Délibération n°001 du 11/01/2003 au 12 /01/2003 relative au budget 2003 
2-Délibération n°002 du 18 Mars 2003 portant sur  

- Compte administratif  
- Arrêté portant recrutement du gardien  
- Création section domaniale  
- Réaménagement commission de travail  
- Situation recouvrement 200 – 2001 – 2002 – 2003  
- Evaluation travaux en cours  

1-Délibération n°003 du 18 Mars relative au recrutement du gardien  
2-Délibération n°005 du 19 / 03 / 2003 relative au réaménagement des commissions de travail  
3-Délibération n°004 du 19/03/2003 relative à la création domaniale  
4-Délibération n0006 du 19 Mars 2003 portant sur le montant de la régie  
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5-Délibération n°007 du 19/03/Mars 2003 relative au recouvrement des impôts 
6-Délibération n°008 du 19 /03/ 2003 relative à l’évaluation des travaux en cours 
7-Délibération n°009 du 17/04/2003 relative à l’adoption de trois projets du PGDF  
8-Délibération n°010 du 17 /04/2003 relative à l’utilisation du reliquat du fonds de l’ANICT 
9-Délibération n°011 du 19/05/2003 relative à l’adoption de l’adhésion de la commune au projet inter communal ( Dogo – Kéléya – Sido ) 
10-Délibération n° 013 du 29 /07/2003 relative à l’évaluation des travaux en cours de l’entrepreneur Sidy Lamine Doumbia  
11-Délibération n°012 du 25/05/2003 portant l’utilisation de la dotation générale de décentralisation  
12-Délibération n°014 du 05/09/2003 relative à la construction de deux (2) salles de classe type FAEF à Kéléya  
13-Délibération n°015 du 12/11/et 14 Novembre 2003 
14-Délibération n°16 du 17/04/2003 portant adoption de projet Radio PCDF 
15-Délibération n°17 du 29/05/2003 relative à l’ Délibération n°001 du 30/03/2004 au 1er Avril 2004 relative à l’institution de la régie 
adoption du budget additionnel 
16-Délibération n°18 du 29/05/2003 relative à la construction sur préfinancement de deux salles de classes à 11 – 400 – 000  
17-Délibération n°19 du 16 /12/2003 portant budget 2004  

2004  1- Délibération n°001 du 30/03/2004 au 1er Avril 2004 relative à l’institution de la régie 
2- Délibération n°002 du 30/03/2004 relative à l’attribution de trois lots à titre gratuit. 
3- Délibération n°003 du 30/03/2004 relative à la résiliation du contrat de construction de trois classes 
4- Délibération n°004 CKEL du 23 Avril 2004 relative à la désignation de deux villages devant abriter le marché rural  
5- Délibération n°005 du 23 Avril 2004 relative à l’adoption du projet de pépinière communale 
6- Délibération n°006 du 07/Mai 2004 relative à l’adoption du document de protocole d’accord BADS et l’Association Jisanuman 

 
 
5- Situation de l’exécution du budget par exercice : 

19 
Année 2000 : Situation au 31 Décembre de l’Année 2000. 
 

  Prévisions Réalisations 
Recettes extraordinaires  
Recettes ordinaires  
Total des recettes de la gestion  
Dépenses extraordinaires  
Dépenses ordinaires  
Total des dépenses de gestion  
Déficit de la gestion  

8 519 250 
25 316 369 
31 697 169 
26 883 888 
30 203 598 
57 087 486 

8 519 250 
13 355 598 
21 374 848 
9 097 074 
7 399 610 
16 496 684 
5 378 164 

 
Source : Compte Administratif et Compte de Gestion 2000 
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Année 2001 : Situation au 31 Décembre de l’année 2001.  
 
Dépenses   Recettes   
- Dépenses de Fonctionnement : 

                        6 309 574 
- Dépenses d’Investissement : 

7 173 926
- Total Dépenses :  

13 483 500
  

- Recettes de Fonctionnement : 
6 237 600 

- Recettes d’Investissement :  
280 000 

- Total des Recettes : 
11 895 764 

- Déficit : - 1 587 736 
- Source : Compte Administratif et Compte de Gestion de 

2001  
 

Année 2002   
Dépenses  Recettes  
Dépenses 2001 : - 1 587 736 
Dépenses de Fonctionnement :11 694 498 
Dépenses d’Investissement : 27 391 850 
Total des Dépenses : 39 086 378  

Recettes de Fonctionnement : 12 817 160 
Recettes d’Investissement : 24 351 180 
Total des recettes : 39 086 378 

 
 
Déficit : 3 505 774 
Source : Compte Administratif de 2002 
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Année 2003 : Situation Financière de la Commune Exercice 2003 
 
Recettes  Dépenses  Solde  Observations  
Total des Recettes : 35 427 
696 

Total des Dépenses : 
 27 414 150 

31/12/2003 
4 507 772 

Le Compte Administratif de 2003 n’a 
 pas été fait car la Perception n’a pas 
 envoyé son compte de gestion  

 
 
Situation Financière Semestrielle d’Exécution du Budget de Janvier à Juin 2004 
 
Dépenses  Recettes  Solde  
16 825 414 4 440 800 - 12 384 614  
 
Le déficit de 12 384 614 est dû essentiellement à la construction sur préfinancement de 2 salles  
de classe par l’entrepreneur. 
 
 


